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Executive Summary

A remedial action was implemented pursuant to the Record of Decision (ROD) for Operable
Unit (OU) 3 (OU3 ROD) dated January 11, 1999 (SWDIV, 1999a), for the remediation of soil
contamination at Installation Restoration (IR) Site 2A at Marine Corps Base (MCB) Camp
Pendleton (base) in San Diego County, California.

IR Site 2A was a former grease disposal pit. The site was used by the base between 1942 and the
early 1980s for the disposal of mess hall grease generated by the base. IR Site 2A was
designated under the MCB Installation Restoration Program (IRP) as a Group D site for
conducting the remedial investigation and feasibility study (RI/FS) putsuant to the process
mandated by the Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA) 0f 1980. The conclusions from the RI work performed for Group D sites and the
RI/FS work for QU3 sites indicated that soil at IR Site 2A was impacted by past disposal
activities and could pose a 1isk to surrounding environmental receptors and human health. Asa

result, remedial action was required for the protection of human health and the environment.
Remedial actions, based on the OU3 ROD, taken at IR Site 2A include the following:

» Excavation of contaminated soil; the maximum excavation depths were 5 feet for
ecological concerns and 10 feet for human health concerns.

« Confirmation sampling of the bottom and sidewalls of the excavation in accordance
with Methods for Evaluating the Attainment of Cleanup Standards, Volume I:
Soils and Media, PB89-234959, prepared by the U.S. Environmental Protection
Agency (EPA).

« Transportation to and disposal of soil meeting technical and legal requirements
(i.e., specified in Title 40, Code of Federal Regulations (CFR), Section 264.552[c])
at an on-base landfill, IR Site 7 (Box Canyon landfill), a designated cortective
action management unit (CAMU).

« Backfilling of the excavation with clean soil upon confirmation that cleanup
standards were met; if standards were not met at the maximum excavation depths
(i.e., 5 feet for ecological concemns and 10 feet for human health concerns), placing
5 or 10 feet of clean fill, as relevant.

o Site regrading and revegetating.
A site-specific remedial design/remedial action (RD/RA) work plan was developed to meet the

OU3 ROD requirements. The RI/RA work plan provides details on the remedial action (RA)
process, site preparation, remedial excavation, waste transportation and disposal, cleanup
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confirmation criteria and methodology, and final site restoration approach. The final remedial
action for IR Site 2A was implemented in accordance with the RD/RA work plan in 1999

(excavation and disposal) and 2000 (final site restoration}.

This report was prepared to document the RA details in accordance with EPA guidance for
preparing final RA reports. The report provides an overview of the site-specific background and
the decisions pertinent to the development of the final RA, chronology of the RA and
construction activities, evaluation of the performance standards and construction quality control,
site inspection and certification, post-RA operation and maintenance, and summary of project

costs.

The report is supported by five appendices that provide information on the preconstruction
biological survey, photographs of construction activities, backfill contractor quality control, site

revegetation seed mix, and analytical data summary and documentation.

In summary, the RA at IR Site 2A was conducted in accordance with the approved RD/RA work
plan. The total volume of soil removed was approximately 29,341 cubic yards (originally
estimated at 15,995 cubic yards) between July and November 1999. The excavated soil from IR
Site 2A was transported to and disposed of at a CAMU located at IR Site 7. The cleanup efforts
were evaluated in accordance with the RD/RA work plan and found to meet the OU3 ROD
requirements and cleanup standards. The excavated site was approved for final backfill and was
restored with native vegetation during October 2000. The total cost for conducting the final RA
was approximately $1 098 million (originally estimated at $0.7 million} in 1999/2000 dollars.

IR Site 2A is considered a clean closure because the residual contamination poses no
unacceptable exposure risk to human health or the environment. As such, 5-year reviews, further

remedial action, and/or post-RA monitoring and maintenance are not required.
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1.0 Introduction

This report was prepared by Shaw Environmental, Inc. (formerly IT Corporation) in partial
fulfiliment of work scope of Contract Task Order (CTO) No. 0080 issued under Southwest
Division Naval Facilities Engineering Command (SWDIV) Remedial Action Contract No.
N62474-98-D-2076 This report summarizes the remedial action activities implemented by
Shaw Environmental, Inc. at Installation Restoration (IR) Site 2A, 14 Area grease disposal pit,
located at Marine Corps Base (MCB) Camp Pendleton in San Diego County, California.

This report will reflect the use of IT Corporation (IT) as the preparer of the report because the
activities described in this report were performed by IT before Shaw Environmental, Inc
acquired IT in May 2002

1.1 Project Background

MCB Camp Pendleton (base) is the primary amphibious training center for the west coast.
Located between the cities of T.os Angeles and San Diego, California, MCB Camp Pendleton
covers approximately 125,000 acres, almost entirely in San Diego County (Figure 1-1)
Surrounding communities include San Clemente to the northwest, Fallbrook to the east, and
Oceanside to the south (Figure 1-1) The base is bordered to the west by the Pacific Ocean and
encompasses 17 miles of undisturbed coastal area; rolling hills and valleys range inland an

average of 10 to 12 miles.

MCB Camp Pendleton and the U S Department of the Navy (DON) have been actively engaged
in the Installation Restoration Program (IRP) since 1980. The IRP is designed pursuant to the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) of 1980,
as amended by Superfund Amendment and Reauthorization Act (SARA) of 1986, to provide
investigation and remediation, if necessary, to environmental impact caused by hazardous

substances, pollutants, or contaminants. In general, the IRP consists of the following phases:

 Preliminary Assessment/Site Inspection (PA/SI): The PA/SI process involves
records reviews, site inspections, and preliminary sampling and data collection to
identify sites that could require further investigation or remediation.

» Remedial Investigation/Feasibility Study (RI/FS): The RI process involves
assessing the nature and extent of contamination to a level of detail sufficient to
support the development of remedial alternatives, which are then evaluated and
finalized through the FS process.
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» Remedial Design/Remedial Action (RD/RA): The remedial design (RD) process
involves developing technical designs and analyses for the remedial alternative
selected through the FS process. The detailed design plans and specifications {rom
the RD phase are implemented during the final remedial action (RA) process.

A Federal Facility Agreement (FFA) for the base was signed on October 24, 1990, and
constitutes a legally binding agreement between the U.S. Environmental Protection Agency
(EPA), the California State Department of Toxic Substances Control (DTSC), the California
Regional Water Quality Control Board (RWQCB), and the DON. The FFA outlines the working
relationship between the parties to the agreement and clearly defines the mutual obligations of
the parties as structured to attain efficient remedial response throughout the process. In addition,
the FFA establishes a procedural framework and schedule for developing, implementing, and

monitoring appropiiate response actions at the base in accordance with the IRP.
Based on the PA/SI data, the FF A segregated the IRP sites into four groups:

« Group A - Sites with previous investigations prior to the RI/FS

o Group B — Landfills and surface impoundments

+ Group C - Remaining sites in the Santa Margarita river basin

« Group D - Remaining sites outside the Santa Margarita river basin.

In this grouping process, IR Site 2A was placed in Group D. The RI phase for Group D sites was
performed during June and July 1996 (SWDIV, 1997). The FS for IR Site 2A was conducted as
part of Operable Unit 3 (OU3) and was finalized in May 1998 (SWDIV, 1998a).

The final remedy for IR Site 2A was selected and documented in the Record of Decision (ROD)
for QU3 (SWDIV, 1999a) that was issued in January 1999 and signed by the parties to the FFA
during February and March 1999

IR Site 2A is located in 14 Area (Figure 1-2), near the east boundary of the base. The site was
one of seven mess hall grease disposal pits scattered throughout the Base. In addition to mess
hall grease, petroleum, oils, and lubricants (POLs) may also have been placed in some of the pits.
The pits were typically less than 10 feet deep. Grease disposal pits were used between 1942 and
1980 by the base for disposal of mess hall grease. No information is available on the specific
years of operation or the amount of grease that was disposed of in the pit at IR Site 2A. A burn
pit was also found immediately adjacent to the north of the disposal pit at IR 2A, which may
have been used for the disposal of POLs and trash.
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The pits at IR Site 2A were closed by allowing the greasy materials to decay to a semisolid state
and then backfilling with native soil. Field reconnaissance of the pit did not reveal any obvious

stress to local plants and vegetation. Burn debris was observed in areas identified to be the buin
pit.

The RI results indicated that site soil posed unacceptable exposure risk to both ecological
receptors and human health, The OU3 ROD requires that the burn debris and contaminated soil
be removed from the site to the extent that the residual environmental impact and exposure 1isk,
if any, would be acceptable. To achieve this requirement, risk-based remediation standards were
developed during the RI/FS process and were then specified in the OU3 ROD  Based on the
remediation standards, an RD/RA work plan (SWDIV, 1999b) was developed to provide a
detailed approach for conducting remedial excavation, cleanup confirmation, and final site
restoration. Contaminated soil removed from IR Site 2A was disposed of in a corrective action
management unit (CAMU) located at IR Site 7, Box Canyon Landfill (Figure 1-2).

In accordance with the RD/RA wotk plan (SWDIV 1999b), IT implemented the RA and
excavated and removed about 29,341 cubic vards of burn debris and contaminated soil from the
sitc between July 6 and November 12, 1999. The RA effort was summarized in an interim as-
built report and addendum (SWDIV, 2000), which were reviewed by the parties to the FFA. The
final site restoration plan (presented in the interim confirmation report) was approved by the
parties to the FFA during the 56™ FF A meeting held on May 15, 2000. The site grade was
restored between June 26 and July 13, 2000. A total volume of about 13,793 cubic yards of
clean soil was imported from a borrow site located in 22 Area of the base (Figure 1-2) for use as
backfill to restore the surface grade. In October 2000, the site was seeded with a mix of native
plants approved by the base biologist and the U.S. Natural Resoutces Conservation Service.
Because the RA met all the remediation standards specified in the ROD, no further action was
required and the RA at IR Site 2A is now considered complete.

1.2  Report Objectives

The primary objective of this report is to summarize the RA activities performed at IR Site 2A
by IT during 1999 and 2000. In addition, chronological events related to the development of the
RA, such as the RI/FS, ROD, and RD, are summarized. This report provides the documentation
needed for the closure of IR Site 2A from the base IRP listing and future actions.
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1.3 Report Organization
This report was prepared in accordance with the EPA guidance for preparing an RA report (EPA,
2000). The report was organized to include the following information:

» Section 1.0 — Introduction

« Section 2.0 — Site Description and Background

« Section 3.0 — Construction Activities and Chronology of Events

o Section 4.0 — Performance Standards and Construction Quality Control

« Section 5.0 — Final Inspection and Certification

« Section 6.0 — Operation and Maintenance Activities

o Section 7.0 - Summary of Project Costs
e Section 8.0 — References.

In addition to general discussions provided in each section, supporting documents include the
following:

« Appendix A — Preconstiuction Biological Survey Report

+ Appendix B — Photographs of Remedial Construction

« Appendix C ~ Site Backfill Geotechnical Contractor Quality Control
Report

« Appendix D — Site Revegetation Seed Mix
» Appendix E — Analytical Data Summary and Evaluation

» Appendix F — Review Comments.
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2.0 Site Description and Background

This sections summarizes the conditions and operational background of IR Site 2A, as well as
the RI/FS results, ROD requirements, RD, and the RA wotk plan that led to the final RA.

21  Site Description
This section summarizes the location, operational background, and environmental setting of

IR Site 2A. The summary information in the following sections was obtained from the
supplemental RI/FS for OU3 (SWDIV, 1998a).

211 Location

IR Site 2A, a grease disposal pit in 14 Area, is located near the east boundary of the base
(Figure 1-2), off Pilgrim Creek East Trails Road (Figure 2-1). The grease disposal pit is located
in a flat area of a hill (Figure 2-1). The disposal activity, as evident by the surface debuis,
expanded beyond the pit area and onto the steep slope area to the west of the pit. The site drains
into Pilgrim Creek, an intermittent stream that flows in a stream-cut canyon to the west of the
hill. The site is approximately 500-feet long and 400-feet wide (about 2.3 acres).

2.1.2 Operational Background

IR Site 2A is one of seven mess hall grease pits scattered throughout the Base. In addition to
mess hall grease, POLs may also have been placed in some of the pits. The pits were typically
less than 10-feet deep. Grease disposal pits were used between 1942 and 1980 for disposal of
mess hall grease  No information is available on the specific years of operation or the amount of
grease that was disposed of in the pit at IR Site 2A. A bun pit was also found immediately
adjacent to the north of the disposal pit at IR Site 2A, which may have been used for the disposal
0of POLs and trash.

The grease pit at IR Site 2A was closed by allowing the greasy materials to decay to a semisolid
state and then backfilling with native soil. Field reconnaissance of the pit did not reveal any

obvious stress to local plants and vegetation.

213  Environmental Setting
This section summarizes the topography, geology, hydiogeology, ecology, and land use in the
vicinity of IR Site 2A prior to the RA.
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Topography — The site is at an average elevation of approximately 353 feet mean sea level (msl)
and extends gently toward a steep slope to the west (Figure 2-1). The surrounding area consists

of low rolling hills.

Surface Water Hydrology — No perennial surface water is present in the vicinity of IR Site 2A.
Surface water at the site is ephemeral and follows the gently sloping ground surface to the
southwest. Surface waster, during significant rainfall events, percolates into the subsurface,

evaporates, or runs off the site and discharges into Pilgiim Creek.

Geology — Shallow geology at the site is characterized by semi-consolidated to consolidated
alluvium consisting of fine- to medium-grained, poorly graded sand, silt, and sand with silt. The

alluvium overlies massive granitic Basement rock.

Groundwater Hydrology — Groundwater is assumed to flow to the southwest (following surface
topography) based on site geology. Soil borings were drilled to a maximum depth of 20 feet
below ground surface at IR Site 2A without encountering groundwater. However, groundwater
was encountered at IR Site 1A located in the stream-cut canyon directly west and
topographically downslope from IR Site 2A. Groundwater at IR Site 1A was encountered at
depths of approximately 5 to 18 feet below ground surface. The depth to groundwater at Site 2A
is estimated to be nearly 100 feet below ground surface because IR Site 2A is located on an

isolated topographic high approximately 85 feet above IR Site 1A.

Ecology — Vegetation at IR Site 2A was burned during a brush fire in June 1997 Most of the
original Coastal Sage Scrub and disturbed habitat was destroyed. The site has sparsely vegetated
with fennel, Coyote Brush, Thistle, Mustard, and Wild Oat. Bird species observed during the
reconnaissance survey prior to the fire include Mourning Dove and Cliff Swallow

No Coastal California Gnatcatchets were observed at IR Site 2A during the first three surveys
conducted in May 1997. No Amroyo Toads wete observed either. Surveys conducted in 1996

identified Least Bell’s Vireos in riparian vegetation adjacent to the site.

Surrounding Land Use — The grease disposal pit in 14 Area is no longer in operation, and
military and civilian personnel presence at the site is infrequent. No development is located in
the immediate vicinity of the site. The undeveloped area surrounding the site is classified as a
“maneuver area.” The gently sloping topography of this area is covered by natural vegetation.
Troop housing is located within the Headquarters Area about Y2 mile west of the site. The

nearest family housing is approximately 2 miles north of the site.
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The future (post-remediation) land use at this site has not been documented. However, the
likelihood of future residential land use is considered low, given site location, topography,

current development plans and curzent land use in the vicinity of the site.

No Base production wells are located in the San Luis Rey Basin or within a 1-mile radius of IR

Site 2A . Future use of groundwater at the site is considered improbable.

22  Summary of RI/FS Results

This section provides a summary of the RI/FS results. The investigations performed for IR
Site 2A include the following:

» AnRI for Group D Sites was conducted during June and July 1996, and was
documented in the Draft Final RI Report for Group D Sites, Remedial
Investigation/Feasibility Study (SWDIV, 1997).

« A supplemental RI was conducted from May through July 1997, and was
documented in the Draft Final Remedial Investigation and Feasibility Study for
Operable Unit-3 (SWDIV, 1998a).

o A field investigation was conducted in May 1998, and is documented in the Energy
Dispersive X-Ray Fluorescence (EDXRF) Field Investigation Report, Sites 14, 1D,
1E, 24, and 24 (SWDIV, 1998b).

Information extracted from the above reports is summarized with regard to the following:

« Nature and extent of contamination

+ Environmental impact

« Development and selection of remedial goals

« Development and selection of remedial alternatives

It should be noted that the following sections contain citations of regulatory criteria, goals,
levels, and standards that may have changed over time. The current regulations may not be

consistent with the ones cited in the study summarized in this section.

221 Nature and Extent of Contamination
RI work at IR Site 2A involved surface and subsurface soil sampling to evaluate potential
contamination from the grease disposal pit and adjacent burn pit, and potential impact to human

health and ecological receptors.

According to the Rl results, the groundwater at IR Site 2A is not of concern. Only soil was

found impacted by the past activities. An estimated areal extent of contamination was
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developed, based on the soil analytical results obtained from the RI, as shown on Figure 2-2.

The contamination characteristics is discussed as follows:

Organic Compounds — Two chiotinated pesticides were detected at concentrations at or
exceeding preliminary remedial goals (PRGs) at IR Site 2A: 4,4-dichlorodiphenyldichloroethane
(4,4’-DDD) in the 5-foot interval sample, and 4,4'-dichlorodiphenyldichloroethene (4,4’-DDE)
in the 5- and 10-foot interval sampies from boring 2AB-05. Four volatile organic compounds
(VOCs) were detected at low concentrations: acetone, 2-butanone, ethylbenzene, and total
xylenes. The highest VOC concentration detected at IR Site 2A was 0.047 milligrams per
kilogram (mg/kg) for acetone. Three semi-volatile organize compounds (SVOCs) were detected:
benzoic acid (3 8 mg/kg), bis(2-ethylhexyl)phthalate (0.13 mg/kg), and phenanthrene (0.18
mg/kg) were each detected once in borings 2AB-03, 2AB-05, and 2AB-01, respectively. Eight
dioxin/fiurans were detected in the 5- and 10-foot samples from boting 2AB-05 at concentrations
of 0.001 mg/kg or less.

1,2,3.4,6,7,8-Heptachlorodibenzo-p-dioxin (1,2,3.4,6,7,8-HpCDD), 4,4’-DDE,

4 4’—dichlorodiphenyltrichloroethane (4,4’-DD1), and total heptachlorodibenzo-p-dioxins
exceeded the preliminary Iimits of exposure (PLEs) in soil samples collected from boring 2AB-
05 during June 1996. The sampling conducted during May 1997 confirmed the presence of the

pesticides.

Inorganic Compounds — Nine metals were detected at concentrations exceeding PRGs:
antimony, arsenic, beryllium, cadmium, copper, lead, manganese, thallium, and zinc. Although
all arsenic detections exceeded the PRG, the concentrations were at or below background  All
beryllium concentrations were below the calculated beryllium background level. Antimony,
cadmium, copper, lead, manganese, thallium, and zinc concentrations exceeded PRGs and
background concentrations in samples from boring 2AB-05. In addition, the lead concentration

for the 5-foot sample from boring 2AB-03 excecded the PRG and background.

Concentrations of aluminum, antimony, barium, boron, cadmium, chromium, cobalt, copper,
cyanide, iron, lead, manganese, mercury, molybdenum, nickel, silver, thallium, vanadium, and
zinc were reported at concentrations exceeding PLEs in various boring locations. The maximum
concentrations of these inorganic constituents also exceeded the background concentrations.
Boring location 2AB-05 had the greatest number of inorganic constituents with concentrations
exceeding the PLEs. The results of the surface samples collected near boring location 2AB-05 in
1997 are similar to the results of soil samples collected from location 2AB-05 in June 1996.
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The May 1998 field investigation (SWDIV, 1998b) involved the collection and analysis of

56 soil samples from hand auger boring locations at Site 2A for purposes of further defining the
site boundary. Two of the samples were collected from background locations. The samples were
analyzed for the following metals: antimony, arsenic, barium, cadmium, chromium, cobalt,

coppet, iron, lead, manganese, thallium, and zinc.

As the EDXRF sampling effort proceeded and the EDXRF screening results were compared to
the remedial goals established in the FS, nearly all detections exceeded the remedial goals. A
comparison of the EDXRF results and fixed laboratory results showed that the EDXRF results
are biased high. EDXRF revised compatison goals were developed to use the EDXRF results for
refining the site boundary. These comparison goals wete established by collecting soil samples
from site-specific background locations for IR Site 2A, analyzing them using EDXRF, and
calculating new site-specific background values. In instances where all new background data
were non-detect, the original goal was retained. In a few cases where the background value was
less than the PRG or PLE, the original PRG or PLE value was retained.

The estimated areal extent of contamination was developed based on the new data collected at IR
Site 2A in May 1998, as shown in Figure 2-2, along with the boundary presented in the OU-3
RI/FS (SWDIV, 1998a) and the boundary of debris noted in the soil borings

2.2.2 Environmental Impact

The environmental impact of the site was evaluated by performing a human health risk
assessment (HHRA) and an ecological risk assessment (EcoRA). A detailed discussion of the
assessments is presented in the RI for Group D sites (SWDIV, 1997) The summary information
in the following sections was obtained from the RI/FS for OU3 (SWDIV, 1998a).

Human Health Risk Assessment — Two organic constituents were retained as human health
chemicals of concern (COCs): 4,4'-DDE and 4,4’-DDD. These organic compounds generalty
will adsorb strongly to soil and are not expected to leach into groundwater. Under ordinary
environmental conditions, 4,4’-DDE and 4,4’~DDD ate not susceptible to significant hydrolysis
and biodegradation. Evaporation from the surface of soils with low organic content (such as
sandy soils) could be significant, but adsorption of 4,4’--DDE and 4,4’-DDD to soils with high

organic content could reduce the rate of evaporation.

Antimony, arsenic, cadmium, coppetr, lead, manganese, thallium, and zinc are the final human
health inorganic COCs. These inorganics are stable in the environment, do not degrade, and

migrate slowly through the soil profile. The fate and transport of manganese, thallium, and zinc
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are controlled primarily by the pH value and reduction/oxidation potential in the environment
The solubilities of these inorganic constituents in the environment are sometimes also controlled
by the availability of certain anions (e g., carbonate/bicarbonate, sulfate, or hydroxide, etc ).
Allowable soil contamination levels calculated using the designated level methodology (DLM)
(RWQCB, 1989) indicated that manganese at detected concentrations in the soil is the only metal
that could potentially pose a threat to groundwater at Site 2A.

Chemicals of potential concern (COPCs) included metals, VOCs, SVOCs, pesticides, and
dioxins/furans. Current/future workers and future residents could be exposed to soil
contaminants through incidental ingestion of soil, dermal contact with soil, inhalation of VOCs
from soil, and inhalation of soil particulates. This is based on the conceptual site model

presented in the RI.

The cumulative residential risk using the maximum concentrations of detected chemicals in soil
is 5x10”°. Excluding that portion of the total risk attributable to background metals, the
incremental residential site risks based on EPA Region IX and California EPA (Cal/EPA) PRGs
are 5.6x10°® and 1 2x107, respectively.

The cumulative residential noncancer hazard for the maximum concentrations of chemicals
detected in Site 2A soil is 150. The highest detection of contaminants driving both the cancer
risk and noncancer hazard were found at boring 2AB-05, which is located in the adjacent burn
area. Therefore, the site was viewed as two scparate areas: the grease disposal pit area; and the

burn area, and the risks were reassessed.

The maximum concentrations for the grease disposal pit, excluding the samples collected from
the adjacent burn area at boring 2AB-03, were compared against soil PRGs. The results were a
cumulative incremental residential cancer risk of 9 8x10° and a hazard index (HI) of 1.8 (using
EPA Region IX PRGs). The only contributors were arsenic and beryllium, both of which were
within background concentrations. Subtracting background from the cumulative 1isk, the
incremental residential cancer risks using the EPA Region IX PRGs and Cal/EPA PRGs are less
than 1x107 and 1x10°¢, respectively; and the HI is 1 0 for the grease disposal pit area. Soilin

this area is considered protective of human health.

The area around boring 2AB-05 presents both unacceptable carcinogenic 1isk and noncancer
hazard. The human health contaminants of concern in this area are 4,4°-DDD,; 4,4’-DDE;

antimony; arsenic; cadmium; copper; lead; manganese; thallium; and zinc.
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Ecological Risk Assessment — The Baseline EcoRA provides a qualitative and quantitative
appraisal of actual or potential effects of contaminants on plants and animals (other than humans
and domesticated species). Boron, the inorganic contaminant that exceeded background values,
and all organic contaminants were retained for the initial ecological risk screening. ['wenty-two
chemicals of potential ecological concern (COPECs) (including 18 inorganic constituents, 2
organochlorine pesticides, and 2 dioxin analytes) had hazard quotients (HQs) exceeding 1.0.

The COPECs with Qs greater than 1 were grouped into two areas of concern based on the
sample locations where any representative species' PLE exceeded 1.0. Based on the modified
PLEs, COPECs with HQs exceeding 1.0 include the following:

s  Aluminum
+ Antimony
¢ Barium

» Cadmium

e Chromium
o Cobalt

« Copper

» [ron

» Lead
 Manganese
» Mercury

» Molybdenum
» Nickel

o Silver

o Thallium

» Vanadium
e Zinc

e 44-DDE
e 44-DDIT.

Biota tissue collected fiom plants, invertebrates, and mice were compared against reference
concentrations to evaluate adverse effects to ecological receptors caused by bioaccumulation.
Comparisons against reference concentrations for plants indicated that tissue concentrations of
aluminum, cobalt, iron, lead, molybdenum, and silver were elevated. Comparisons against
reference concentrations for invertebrates were similar to those for plants. Comparison against
reference concentrations for mice indicated that only manganese was present at concentrations

slightly elevated above the reference value.
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COPECs that exceeded modified PLEs and 1etained as COECs include the following:

¢ Antimony
« Barium

+ Cadmium
e Chromium
+ Cobalt

« Copper

s Iron

e Lead

« Manganese
e Mercury

e Molybdenum
o Silver

e Thallium

s Zinc.

Aluminum; boron; nickel; vanadium; 4,4’-DDE; and 4,4’-DDT were not retained based on site-

specific qualitative factors.

2.23 Development and Selection of Remedial Goals

The remedial objective for IR Site 2A was to minimize exposure to chemicals in soil at
concentrations exceeding the background concentrations, PRGs (for humans), levels considered
protective of groundwater, and PLEs (for plants, invertebrates, birds, and mammals). Each
criterion was considered in the selection of contaminant-specific remedial goals.

For a given COC, the corresponding human health risk-based standard (i.e., PRGs under a
residential scenario) was compared against the background concentration. The background
values used were established during the RI and were agreed upon by the regulatory agencies.

The higher value of the two is considered the remediation goal for human health protection.

From an ecological perspective, the remediation goal was selected by comparing the background
concentration with an appropriate ecological risk management goal and retaining the greater of
the two values. The ecological risk management goal for each COC was set at the most stringent

PLE for the species of most concern at each site.

The lower of the two values (i.e., human health or ecological) was then selected as the proposed
remediation goal for the COC in soil ranging between 0 and 5 feet below ground surface. The
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remediation goal for human health protection was selected as the proposed remediation goal for
COCs in soil ranging between 5 and 10 feet below ground surface.

Finally, the soil concentration limits for the protection of groundwater that were calculated based
on the DLM were compared with the proposed remediation goals selected for the protection of
human and ecological receptors. The most stringent values were selected as the final proposed

remediation goals.

The following compounds were retained as final COCs for Site 2A: antimony; arsenic; barium
cadmium; chromium; cobalt; copper; iron; lead; manganese; mercury; molybdenum; silver;
thallium; 4,4’-DDD; and 4,4-DDE. The finalized remedial standards for the COCs at IR

Site 2A are presented in Table 2-1.

224 Development and Selection of Remedial Alternatives

Remedial technologies, including institutional action, capping, excavation, landfilling, chemical
treatment, physical treatment, biological treatment, and thermal treatment, were evaluated during
the development of remedial alternatives. Three remedial alternatives were developed during the

FS process as potential RAs for the site:

o Alternative 1 - No Action
» Alternative 2 — Excavation/Removal and On-Base Disposal
 Alternative 3 — Excavation/Removal and Off-Base Disposal.

Remedial alternatives were assessed based on the following evaluation criteria:

» Overall protection of human health and the environment

» Compliance with applicable or relevant and appropriate requirements (ARARs)
» Long-term effectiveness and permanence

» Reduction of toxicity, mobility, o1 volume

» Short-term effectiveness

o Implementability

o Cost.

Alternative 2 was selected as the most effective remedy for IR Site 2A based on the comparative
analysis detailed in the RI/FS for OU3 (SWDIV, 1998a). This alternative includes removal of
contaminated soil via mechanical excavation. Upon removal, the impacted soil from IR Site 2A
was transported to IR Site 7 (Box Canyon landfill), which has been designated as a CAMU for

on-base disposal.
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Implementation of Alternative 2 was intended to reduce potential future risks to human health
and the envitonment by reducing COCs to PRGs, background, low incremental ecological risk
concentrations, and levels protective of groundwater. Future exposure pathways, if any, would
be eliminated by backfilling the excavation areas with clean backfill. Because the majority of
the impacted soil would be permanently removed from the site, future soil remedial activities
would not be necessary. The effectiveness of the soil excavation would be evaluated by

collecting and analyzing confirmation samples during excavation.

23  Record of Decision

The final remedy for IR Site 2A was issued under the ROD for OU3 sites in January 1999. The
ROD was signed by parties to the FFA during February and March 1999. Based on the OU3
ROD, RA activities to be taken at IR Site 2A must consist of the following:

« Excavation of contaminated soil: the maximum excavation depths were 5 feet for
ecological concerns and 10 feet for human health concerns.

« Confirmation sampling on the bottom and sidewalls of the excavations in
accordance with EPA (1989) guidance.

« Tiansportation and disposal of soil meeting the technical and legal requirements
(i.e., specified in Title 40, Code of Federal Regulations [CFR], Section 264 552[c])
at an on-base landfill (IR Site 7 — Box Canyon landfill) designated as a CAMU.

o Backfilling of the excavation with clean soil upon confirmation that cleanup goals
were met and, if goals were not met at the maximum excavation depths (i e, 5 feet
for ecological concerns and 10 feet for human health concerns), placing 5 or 10 feet
of clean fill.

« Site regrading and revegetating.

24  Remedial Design

According to the ROD, previous grease disposal and refuse burning activities impacted soil at IR
Site 2A. The residual metal and pesticide concentrations in the site soil would present
unacceptable risks to human health and the environmental. Based on the RI/FS results, removal
of soil containing COCs with concentrations exceeding the remedial standards (Table 2-1) was
determined to be the most effective way to achieve protection of human health and the
environment. The detailed approach for conducting the soil removal action was provided in the
RD/RA work plan (SWDIV, 1999b), which was reviewed and approved by the parties to the
FFA. The RA sequence and decision process, as developed in the RD/RA work plan, is
summarized in Figure 2-3. The remedial action at IR Site 2A consisted of the following work:
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« Surveying the preexcavation site and laying out the boundary of excavation as
identified by the RI/FS process

« Clearing existing vegetation in the excavation area and prepating the site for
excavation, temporary soil stockpiles, and transportation operations

o Collecting perimeter confirmation samples at 100-foot intervals to verify the
planned excavation boundary

+ Conducting removal excavation activities to meet the remedial standards

« Collecting excavation confirmation samples in accordance with the confirmation
sampling and analysis program prescribed in the RD/RA work plan

« Transporting the excavated soil to the Box Canyon landfill and placing it in the
designated CAMU in accordance with the CAMU design

« Backfilling the excavated areas in accordance with the backfill design and restoring
the site drainage grade and vegetation

« Surveying the postexcavation site and preparing an as-built report to document the
RA process, confirmation sampling results and analyses, the effectiveness of the
RA, and the as-built status of the site.

The following sections summarize the RD approaches and RA deciston process.

241 Site Preparation

The planned excavation boundary is shown in Figure 2-4. The extent was based on conclusions
from the May 1998 EDXRF investigation (SWDIV, 1998b). The layout of the traffic route,
equipment laydown area, and soil stockpile area is also shown in Figure 2-4. Confirmation
samples would be collected every 100 feet along the excavation boundary and/or, alternatively,
at areas of visible stains or surface contamination to verify the extent of contamination. The
results from perimeter sampling would be used to determine whether subsequent changes to the

horizontal and vertical extent of the planned excavation would be needed.

Additional site preparation wotk such as underground utility clearance, surface-water
management, traffic control, environmental control, and poliution prevention management were
also developed and included in the RD/RA work plan and are discussed in Section 2 4.6.

24.2 Remedial Excavation

The remedial excavation, based on the RD/RA work plan, would be started near the top flat areas
and proceed to the slope areas. A track excavator would be used for the excavation. The
planned excavation depth (PED) is shown in Figure 2-4. The excavation strategy was to
minimize the excavation depth while meeting the rtemedial objectives. In areas where the
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remedial goal was to remove contaminants to eliminate ecological risk and there was no
exposure tisk to human health, the maximum initial excavation depth would be 5 feet below
ground surface. The same strategy would be used for the removal of contaminants posing risk to
human health exposure. In the iatter case, the maximum initial excavation depth would be
limited to 10 feet below ground surface. If the contamination could not be fully removed at the
maximum initial excavation depths, further RA, including limited hot spot removal or effective

remedial backfill, would be implemented, as required, to remediate the site.

As shown in Figure 2-4, front-end loadets or dump trucks would transport excavated soil to two
centralized stockpiles. The stockpile locations were designed to facilitate a traffic routing pattern
that would maximize the efficiency of transportation of the excavated soil. The size of the
stockpile was designed to encompass an approximate day’s worth of work (about 2,000 cubic
yaids) that could be transported to the CAMU at Box Canyon landfill. The equipment used for
excavation and management of contaminated soil would remain within the excavation area.

Equipment outside the excavation area would be maintained clean throughout the construction.

Excavations would be conducted only in dry weather and low wind conditions. Plastic visqueen
and other additional dust control devices would be used depending on weather conditions, Water
would be used as the primary dust control media. Wotkers in the excavation area would be

protected in accordance with the site-specific health and safety plan.

24.3 Confirmation of Remedial Action

The OU3 ROD requires that confirmation sampling be performed on the bottom and sidewalls of
excavations in accordance with EPA (1989) guidance. According to the RD/RA wotk plan, the
confirmation sampling program would start with collection of perimeter confirmation samples
along the preexcavation boundary. Samples would be collected at 100-foot intervals along the
perimeter and from half and full depths of the planned excavation. These perimeter samples
would be used as the wall confirmation samples. Floor samples would be collected from the
excavated surface and fiom 2 feet below the bottom of the excavation after the planned depth
was reached. The surface samples would be analyzed first to assess the effectiveness of
excavation. Should the surface sample exceed the remedial goals, below-grade samples would

be analyzed to assess the extent of contamination.

The primary criterion for confirming that the cleanup standards are met 1s that 95-percent upper
confidence limit (UCL) of the confirmation sample mean must be equal to or less than the
specified cleanup standard. To achieve this, floor confirmation samples would be systematically

collected from a square grid pattern of 67 by 67 feet. The starting point of the sample grid would
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be randomly selected prior to the rtemedial excavation. The grid space and number of samples
were designed and determined in accordance with the statistical test method provided in the EPA
(1989) guidance. The sampling grid was designed such that the confirmation sampling data
would meet certain data quality objectives to be verified by statistical tests The data quality

objectives were to achieve the following:

o Less than 5 percent probability that a residual hot spot with a size larger than a
radius of 40 feet was left undetected

« A confidence level of 95 percent (false positive rate of 5 percent) at a risk of
20 percent (false negative rate of 20 percent) when the site was declared remediated
with regard to meeting the cleanup standards

If the above objectives could not be met through statistical tests, data would be evaluated
manually following the data evaluation process presented in Figure 2-5. Because the site
contained multiple COCs, it would be possible that removal of some of the COCs would be more
difficult than for others. In such a case, multiple criteria would be applied, on a case-by-case
basis, for developing the most appropriate action for achieving site closure. The evaluation
criteria would include the extent, concentrations, and characteristics of the residual
contamination; the risk associated with exposure to such contamination; the cost-effectiveness of
additional removal excavation and effective remedial backfill; and future use of the site. The
subsequent RA included the following alternatives depending on evaluation of the above criteria:

« No Further Action — The evaluation indicates that the risk associated with
exposure to such residual contamination is low due to the characteristics (i.e.,
residual concentration, final location, and exposure pathway) of the contaminant
and future use of the site. In such a case, the site would be backfilled and restored.

« Hot Spot Removal — If the evaluation indicates that the residual contamination is
limited and could be economically removed with additional excavation or that the
exposure risk could be effectively 1educed by additional excavation, hot spots
would be identified and removed with additional excavation. Additional
confirmation samples would be collected and new data would be added to the
original data pool for analysis.

+ Remedial Backfill — If the evaluation indicates that the contamination could not be
economically removed to meet the remedial goals or effectively reduce the
exposure risk, the maximum excavation depths would remain 5 feet below ground
surface for contamination involving ecological risk and 10 feet below ground
surface for human health risk. The site would then be backfilled and restored with
clean soil to a minimum depth of 5 feet to eliminate future risk of ecological
exposure to residual contamination or to 10 feet to eliminate human health
exposure. The area requiring remedial backfill would be identified so that the final
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grade of the restored site could meet the minimum depth requirements, as well as
drainage and erosion control needs.

244 Transportation and Disposal

According to the RD/RA work plan, excavated material from IR Site 2A would be placed in
dump trucks and covered with tarps prior to being transported to the CAMU at the Box Canyon
landfill (IR Site 7). The transport trucks would access the site via a dedicated haul road

(Figure 2-4), maintained and kept free of impacted soil from the excavation area. Signs and
guide markers would be used to prevent trucks transporting impacted soil to the landfill from
diiving over contaminated soil at the excavation site. A scparate decontamination area would be
maintained at the site to clean the tires and othet exterior surfaces of any transfer trucks, if

necessary, priot to their leaving the site.

The soil excavated from IR Site 2A would be contained in the designated CAMU at the Box
Canyon landfill. The RD concluded that an estimated 15,995 cubic yards of excavated soil
would be deposited in the CAMU and eventually covered with a minimum 6 feet of clean soil
designed for the closure of Box Canyon landfill.

245 Site Restoration

The backfill grade in the RD was to eliminate the residual risk, if any, associated with the COCs
and to restore the existing drainage patterns on the site. After the site grade was restored, the
disturbed areas would be revegetated with native plant species to restore the vegetation.

24.6 Environmental Control Plan

An environmental control plan (ECP) was prepared to provide specific information related to the
excavation and disposal of contaminated soil to ensure adequate environmental protection during
remedial activities. Specific environmental protection issues addressed by the ECP were as

follows:

» Land resources management
« Water resources protection (spill prevention and control)

« Storm-water pollution prevention plan (SWPPP) (meeting RWQCB storm-water
discharge permit requirements per the National Pollutant Discharge Elimination
System mandate)

» Wildlife resources management {(biological monitoring in accordance with
biological assessment recommendations)

« Dust/aitborne contaminant control and monitoring
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e Traffic control, in accordance with California Department of Transportation
(CalTrans) manual (CalTians, 1996)

« Noise control

« Erosion control and winterization (in accordance with RWQCB best management
practices)

24.7 Regulatory Permitting
Although permits are not required for implementing a CERCLA RA, all construction activities

were conducted in full compliance with the substantive requirements of applicable permits. A
notice of intent (NOI) and SWPPP were submitted to the RWQCB as required for any
construction activities involving grading work greater than 5 acres. Although the planned
grading work at IR Site 2A was less than 5 acres, the RA activities were managed under one
integrated SWPP developed for the entire OU-3 RA (ie., CAMU and other OU-3 RA sites). lhe
SWPPP was a part of the RD/RA work plan.
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3.0 Construction Activities and Chronology of Events

In accordance with the RD/RA work plan (SWDIV, 1999b), the remedial action process at IR
Site 2A consisted of the following tasks:

« Surveying the preexcavation site and laying out the excavation boundary identified
by the RI/FS process

« Clearing existing vegetation in the excavation area and preparing the site for
excavation, temporary stockpiling, and transportation operations

e Collecting perimeter confirmation samples at 100-foot intervals to verify the
planned excavation boundary

o Excavating soil to meet the remedial goals

o Collecting excavation confirmation samples in accordance with the confirmation
sampling and analysis program, and evaluating the confirmation data in accordance
with the decision process

« Transporting the excavated soil to the Box Canyon landfill (Site 7) and placing it in
the designated CAMU in accordance with the CAMU design

« Backfilling the excavated areas in accordance with the backfill design and restoring
the site drainage grade and vegetation

« Surveying the postexcavation site and preparing an as-built report to document the
RA process, confirmation sampling analyses and results, effectiveness of the RA,
and as-built status of the site.

This section provides a chronology of the various construction activities conducted since the start
of construction in June 1999. The chronology is divided into four stages based on the types of
field activities: preexcavation, excavation, confirmation sampling, and final site restoration.

Each stage is discussed separately in the following sections.

3.1 Preexcavation Activities
Several tasks were performed to prepare the site for construction before the start of soil removal
activities at IR Site 24, including site surveying, perimeter confirmation sampling,

preconstruction biological surveying, and site preparation.

3.1.1 Preconstruction Site Survey
In accordance with the work plan (SWDIV, 1999b), the planned excavation boundary, shown in

Figure 2-4, was surveyed and marked on the ground. In general, surveyors placed stakes at
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100-foot intervals along the excavation to delineate the excavation boundary. Additional stakes
were positioned between curves. Fach stake was offset 3 feet outward from the actual boundary
to accommodate the sloping factor from the remedial excavation (i e., the remedial excavation
starts at the staked line). The stakes were identified by the site number and a four-digit number
designated by the surveyors. All surveys were conducted under the supervision of a California-
registered licensed land surveyor using the State Plane Coordinates based on the North American
Vertical Datum (NAVD) of 1988.

3.1.2 Perimeter Sampling

In accordance with the work plan, perimeter samples were collected at 100-foot intervals to
verify the planned excavation boundary. A total of 13 perimeter sample locations were
identified as part of the preconstruction boundary survey. The site boundary and stake locations
are shown in Figure 3-1. In accordance with the RD/RA wotk plan (SWDIV, 1999b), soil
samples were collected using a hand auger on March 29 and 30, 1999. Two samples were
collected from each boring, one at half of the PED and the second at full depth The perimeter
samples were also used as wall confirmation samples. In accordance with the work plan, only
the half-depth sample at each location was initially analyzed. The initial perimeter confirmation
sampling results (Table 3-1) indicated that, with the exception of iron, only two isolated
locations (samples 2A-1097 and 2A-1104) required further action. Additional step-out samples
were collected at these locations during the course of the excavation. Additional step-out
sampling is discussed in Section 3.3. In six perimeter sampling locations (samples 2A-1099, 2A-
1100, 2A-1102, 2A-1103, 2A-1105 and 2A-1106), the iron levels were above the cleanup
standard while other COCs wete at acceptable levels. The issues on elevated iron levels were

further discussed in Section 4.2 when the effectiveness of the remedial excavation is evaluated.

3.1.3 Biological Assessment

As a result of 2 meeting with the U.S. Fish and Wildlife Services (USFWS) on May 20, 1999, it
was decided that a preconstruction biological survey should be conducted to verify potential
biological impacts, if any, as analyzed in the biological assessment (SWDIV, 1999¢). The
preconstruction biological survey for IR Site 2A was conducted on June 23, 1999, by a biologist
qualified and permitted to survey for the California Gnatcatcher, Southwestern Willow
Flycatcher, Least Bell’s Vireo, California Least Tern, And Arroyo Toad Findings from the
survey confirmed the results of the biological assessment (SWDIV, 1999¢). The assessment
concluded that mitigation measures were not required at IR Site 2A because of insufficient

reestablishment of vegetation following the brushfires of 1997. Approval for clearing and
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grubbing activities was given on the day of the biological survey. A copy of the preconstruction
biological survey report is presented in Appendix A.

3.1.4 Site Preparation
The majority of the site preparation activities were performed between June 25 and 29, 1999, and

included the following:
¢ Mobilizing equipment and personnel
« Obtaining clearances for underground utilities
 Obtaining access to a water supply and approval on a backflow prevention device

« Setting up an on-site staging area, fuel storage and containment system, storage and
restroom facilities, and personnel rest/decontamination areas in accordance with the
work plan (SWDIV, 1999b})

» Installing temporary fencing (bright-orange plastic mesh fence) along the entire
excavation boundary and warning signs (stating Danger Hazardous Waste Area,
Unauthorized Personnel Keep Ouf) at locations opening to off-site traffic

« Building an on-site access road for truck operations
« Installing signs along the trucking route between IR Sites 2A and 7
¢ Clearing and grubbing vegetation

« Installing surface-water management (temporary diversion soil berms) and erosion
control devices (silt fence and straw bales) at the stockpile location and along the
streambed as preventive measures

» Installing survey control points, grade stakes, and interior excavation boundaries

« Establishing a grid system for collecting floor confirmation samples.

According to the work plan, a grid pattern of 67- by 67-foot squares (Figure 3-1) was laid out
from a randomly selected starting point. Floor confirmation samples wete collected from the

node points, as required.

The site preparation work was completed on June 29, 1999. The site plan is shown in

Figure 3-2. In addition to the above activities, 18 test trenches were dug on June 29

and 30, 1999, at various locations throughout the site to confirm the depth and characteristics of
the contaminated soil . Trenching activities revealed that burned debris exceeded the PEDs in the
west-central portion of the excavation area. It was decided that the confirmation samples
collected from the excavation floor at the planned depth would determine whether additional

removal action was required in that area.
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No unusual types of wastes (e.g , unlabeled drums or containers with unknown contents) were

identified during the site clearing and test trenching process.

3.2 Remedial Excavation Activities

Remedial excavation activities at IR Site 2A began on July 6, 1999, The excavation was
generally conducted in the following thiee phases:

« Planned Excavation: Although the initial test trenching indicated that the waste
depth in certain areas exceeded the PED, it was decided that the first phase of the
excavation would be terminated at the planned depth. Floor confirmation samples
would be collected to assess whether residual contamination was present and
further excavation was required.

« Overexcavation: If the floor confirmation sample collected at the PED exceeded
the cleanup standard, overexcavation was conducted to remove the contamination.
At IR Site 2A, overexcavation essentially temoved all visible waste debris. New
floor confirmation samples were collected after the overexcavation was completed.

o Final Excavation: Additional excavation was conducted in localized areas to
remove contaminated soil that exceeded cleanup standards. At IR Site 2A, the final
excavation essentially removed all unacceptable contamination and established that
cleanup objectives were met for the entire site.

The following sections summarize the excavation activities performed during each of the three
phases and the total quantity of waste removed from IR Site 2A. Photographic documentation of

the removal excavation process is presented in Appendix B.

3.2.1 Planned Excavation

The first phase of the remedial excavation process began on July 6, 1999. Excavation of
contaminated soil began at Area 3 (Figure 3-2) near the eastern side of IR Site 2A. The eastern
half of IR Site 2A is relatively flat while the western half is on a faitly steep slope. Two track
excavatots were used as the excavation gradually extended into the western side. Target depths
ranged from 3 to 10 feet and were verified daily using surveyor’s grade stakes, unexcavated soil
monuments (removed during overexcavation phase), or sidewall measurements. Excavated
waste and soil were transported to the two temporary stockpile areas (Figure 3-2) by a bulldozer
or wheel loader. Stockpile and loading ateas were constructed for both the western (lower) and
eastern (upper) areas because of the steep grade changes over the site. Wheel loaders or track
excavators were used to transfer the stockpiled soil into a 20-cubic-yard end-dump truck.

Excavated waste and contaminated soil were transported to the CAMU at IR Site 7(Box Canyon
landfill) for final disposal. Signs identifying the trucking route were installed at all major road
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crossings All trucks were required to use tarps to cover the waste. No trucks were allowed to
leave the site without proper tarp covers. Remedial excavation continued in this fashion until

July 29, 1999, when the PEDs for the western and eastern areas were reached.

Several soil monuments (see photograph in Appendix B) wete left in place and used by the
equipment operator for visual control of excavation depth to accommodate the steep grade
changes over the eastern and western sides of the site. These monuments were removed as part

of the overexcavation phase as discussed in the following sections.

3.22 Overexcavation

Inspection of the floor throughout the planned excavation activities revealed ash-like soil in
selected areas. The initial floor confirmation sampling results (Table 3-2) indicated that these
areas (mainly along the C and D grid lines in Figure 3-1) exceeded the cleanup standards for the
COCs. It was decided based on these results that additional excavations would be conducted to
remove all visible burned debris and ash matetial in order to meet the remedial cleanup goals for

the site.

Between July 30 and August 2, 1999, ptior to any additional overexcavation, additional test
trenching was conducted in the debris area to verify the depth of the remaining debris layer.
Trenching revealed large concrete debris near grid locations C3 and D4 that were not identified
in the pre-excavation trenching. The concrete debris was buried in a trench that extended 8 to 10
feet below the PED  Besides the concrete debris, the characteristics of the burn ash and debris

were consistent with the debris encountered during the planned excavation.

Overexcavation operations began on August 3 and continued until September 24, 1999. The
methods used to remove the additional contaminated soil were similar to those used during the
initial excavation. The overexcavation areas inciuded all areas with visible debris and any

locations identified by the initial confirmation results.

At the completion of the overexcavation phase, all visible burn debris and ash had been removed.
Several iterations of overexcavation were performed during this stage as a result of elevated
pesticide concentrations found in debris-free soil. In general, areas along the C grid line were
overexcavated the greatest number of times. Pockets of discolored (olive-green, black) oily soils
not seen during the planned excavation stage were found near grid points C4, D4, and D5. The
discolored soils were believed to be the degraded mess hall grease and had a elevated organic

vapor reading up to 200 part pet million in breathing zone when measured with an organic vapor
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analyzer. The discolored soils were subsequently removed to the underlying weathered bedrock

layer.

About 400 cubic yards of concrete debris were excavated out during this stage. About 250 cubic
yards of these were transported to the CAMU at IR Site 7 for final disposal The rest were
stockpiled near grid point C3 area. The majority of the remaining concrete debris was vety large
pieces that appeared to be foundation slabs It was decided that, because the concrete debris had
no burn marks or discoloring on the surface, the concrete debris was not related to the soil
contamination at this site and would not pose risks to human health or the environment. Based
on this conclusion, the concrete debris was not removed from the site and was used to backfill
some of the deeper excavation for erosion control (see photograph in Appendix B). Table 3-3
summarizes the floor confirmation sampling results at the end of this stage. Interim data from

sampling locations that were subsequently overexcavated are not included in this report.

3.23 Final Excavation

Analytical results for samples collected following overexcavation activities indicated that six
Jocations (sampling grid locations B2, B3, C2, C3, C5, and F6 in Figure 3-1) required additional
excavations to reduce the levels of residual contamination. The final excavations at B5, C5, and
F6 were conducted in accordance with the “hot spot removal” procedure presented in Appendix
B of the work plan (SWDIV, 1999b). These grid locations were excavated an additional 2 feet to
meet cleanup standards by removing all materials within half the distance to the surrounding four
grid nodes. The upper stockpile and loading area was scraped during the final load-out process,
and a pocket of discolored oily soil similar to what was found in the overexcavation stage was
encountered. The pocket extended eastward to grid point ES and southward to D6. The
discolored soils were removed to the underlying native soil layer (weathered bedrock) The final
excavation was completed on November 12. Final confirmation results and an evaluation of

effectiveness of the remedial excavation are discussed in Section 3.3,

3.24 Excavation Quantities

The total excavation quantities were based on in-place cubic yards of material transported to the
CAMU. The daily trucking record is summarized in Table 3-4 A total of 2,257 loads were
recorded. An approximate value of 13 in-place cubic yards per truck was calculated based on
loading observations and calculations from surveys at the CAMU. According to this estimate,
the total quantity of waste materials removed from IR Site 2A was about 29,341 cubic yatds, or
about 13,346 cubic yards more than estimated in the wotk plan.
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3.3  Confirmation Sampling Activities

'The OU3 ROD (SWDIV, 1999a) identified the COCs for IR Site 2A as antimony, arsenic,
barium, cadmium, chromium, cobalt, copper, iron, lead, manganese, mercury, molybdenum,
silver, thallium, zinc, 4,4’-DDD, and 4,4’-DDE. Site-specific soil cleanup standards

(Table 2-1) were specified for soil depths extending from ground surface to 5 feet below ground
sutface and from 5 to 10 feet below ground surface. For a given COC, HHRA-based standards
(i.e., PRGs) and ecological exposure limits (i e., PLEs) were compared against established site
background concentrations and the higher value for each COC was selected as the cleanup
standard. However, because both human and ecological receptors could potentially be exposed
to the upper 5 feet of soil, the cleanup standards for human health and ecological concerns wete
evaluated jointly and the more stringent (lower) of the two values was selected as the final

cleanup standaid for the 5-foot depth.

In accordance with the work plan (SWDIV, 1999b), floor confirmation soil samples were
collected at each node of a grid system composed of 67- by 67-foot squares (Figure 3-1). A hand
auger was used to collect soil samples at depths of 6 inches and 2 feet below the bottom surface
of the excavation. The 6-inch samples were analyzed first to assess the effectiveness of the
remedial excavation. If the 6-inch sample exceeded the remediation goals, the 2-foot sample was
analyzed to assess the extent of contamination. Surveyors maintained grid node locations and
elevations throughout remedial excavation activities. Each sample was identified with a unique
sample identifier consisting of the five-digit project number and a sequential number generated
at the time of sample collection and documented on the chain-of-custody forms.

Collection of the excavation confirmation samples began on July 20, 1999. Excavation floot
confirmation samples were collected continuously and systematically when the PED was
reached In general, the samples were collected in three phases: planned excavation phase,
overexcavation phase, and final excavation phase. The three phases are discussed in the

following sections.

3.3.1 Planned Excavation Phase

Sampling for the planned excavation activities was completed on July 27, 1999. A total of 40
samples (not including quality control [QC] samples) were collected from the 21 grid point
locations initially established. Initial sampling results are presented in Table 3-2. Two gnd
locations (F3 and E4) were only sampled to a depth of 6 inches because of refusal. Sampling
locations and elevations were surveyed after excavation activities were completed to verify that

the planned removal depth had been achieved.
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As discussed in Section 3.1 2, the preconstruction perimeter sampling results indicated that
additional step-out sampling was tequired at sample location 2A-1097 and 2A-1104. On July 6,
1999, step-out samples were collected at 10 and 20 feet outward from the sample location 2A-
1097 and at 10, 20, 30, and 40 feet from 2A-1104. Results for these samples indicated that the
existing boundary needed to be extended 20 feet at 2A-1097 and 40 feet at 2A-1104 (Figure 3-1)
in order to meet the required cleanup standard. The additional excavations at these locations

were conducted during the overexcavation phase.

3.3.2 Overexcavation Phase

Eleven additional floor confirmation samples were collected after overexcavation based on an
evaluation of the initial round of confirmation data. Six of these 11 locations, (grid locations B2,
B3, C2, C3, C5, and F6 in Figure 3-1) required additional soil rtemoval during the final
excavation phase to reduce the cumulative level of residual contamination, Confirmation
sampling results at the completion of the overexcavation stage are presented in Table 3-3. The
sequence of sampling at each grid point is indicated by a number following the sample location
number (¢.g., 2AC2-03 means the thitd sample collected from grid location C2). Interim
sampling results are not included in Table 3-3.

3.3.3 Final Excavation Phase

After overexcavation activities were complete, sample results indicated that soil in the vicinity of
grid locations B2, B3, €2, C3, C5, and F6 (Figure 3-1) required further removal. Analysis of the
2-foot samples collected from these locations indicated that it would meet the cleanup standards.
One additional floor sample was collected from grid location E5 as a result of overexcavation of
the discolored oily soil found near the upper loading area (see discussion in Section 3.2.3). The
sample collected during the planned excavation stage indicated that the soil above the discolored
layer was clean. Therefore, the area was probably covered with clean soil after the disposal

activities ceased.

One additional grid location, D6, was added as a result of overexcavation beyond the planned
excavation boundary near the upper loading area (Figure 3-2). The sampling result from D6 was
also used as the new perimeter confirmation data for perimeter sample location 2A-1103 (new

perimeter location is designated as 2A-1103-25).

At this stage, the confirmation data from both the perimeter and floor sampling activities
indicated that the remedial excavation at Site 2A satisfied the remedial cleanup standards for the
entire site with the exception of iron. The iron cleanup standard was discussed in the 52" FFA
meeting held on November 8, 1999 (SWDIV, 1999d). It was decided that the residual level of
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iron found at this site would not wartant further removal excavation Additional discussions on
the iron issues and the overall effectiveness of remedial excavation were presented in
Section4 0

3.4  Site Restoration Activities

A site testoration plan was presented in the interim as-built report (SWDIV, 2000). The results
were presented and discussed during the 53rd and 54™ FFA meetings held on January 11 and
February 29, 2000, respectively. The confiimation data indicated that the remedial excavation
met the cleanup standards. The site restoration plan was subsequently approved during the 56"
FFA meeting held on May 17, 2000.

The final site restoration was conducted between June 26 and July 14, 2000. A volume of about
18,500 cubic yards of clean soil was imported from a borrow site located in 22 Area of the base
(Figure 1-2) and was used as backfill to restore the surface grade. The site drainage pattern was
also restored to preexcavation conditions. Because the majority of the site was on slopes, the
imported soil was compacted in 1-foot lifts to a minimum of 90 percent of the maximum dry
density as determined by American Society for Testing and Materials (ASTM) D 1557 method.
A geotechnical subcontractor petformed field method QC activities to verify that the backfill was
properly compacted and graded in accordance with the final site restoration plan. The
subcontractor’s field QC report is presented in Appendix C. The final site grade is shown in the
as-built topography map presented in Figure 3-3. During October 2000, the site was seeded with
a mix of native plants that was approved by the base biologist and the U.S. Natural Resources

Conservation Service. The seed mix specification is presented in Appendix D.
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4.0 Performance Standards and Construction Quality Control

Remedial actions taken at IR Site 2A must include the following based on the OU3 ROD
(SWDIV, 1999a).

o Excavation of contaminated soils: The maximum excavation depths were 5 feet for
ecological concerns and 10 feet for human health concerns.

« Confirmation sampling on the bottom and sidewalls of the excavation in
accordance with EPA (1989) guidance.

« Tiansportation and disposal of soil meeting the technical and legal requirements
(i.e., specified in 40 CFR 264 .552[c]) at an on-base landfill (IR Site 7 — Box
Canyon landfill), a designated CAMU.

« Backfilling of the excavation with clean soil upon confirmation that cleanup goals
were met; if goals were not met at the maximum excavation depths (i.e, 5 feet for
ecological concerns and 10 feet for human health concerns), 5 or 10 feet of clean
fill was placed, as appropriate.

+ Site regrading and revegetating.

An RD/RA work plan (SWDIV, 1999b) was developed to establish specific methodology and
petformance standards for meeting each of the above requirements. This section provides a
review of actions taken to meet each of the OU3 ROD requirements listed above in terms of

performance or quality standards specified in the RD/RA work plan.

41  Excavation of Contaminated Soil

The remedial excavation was conducted in accordance with the excavation plan (Figure 2-4).
The excavation strategy was to minimize the excavation depth while meeting the remedial
objectives In the area where the remedial goal was to remove contaminants to eliminate
ecological risk and exposure risk to human health was not a concern, the maximum initial
excavation depth was 5 feet below ground surface. The same strategy applied for the removal of
contaminants posing risk to human health exposure. In the latter case, the maximum initial
excavation depth was 10 feet below ground surface. If the contamination could not be fully
removed at the maximum initial excavation depth, further remedial activities, including limited
hot spot removal or effective remedial backfill, were implemented as required to remediate the

site.

Surveyors maintained grid node locations and elevations throughout the excavation process. The

“as-built” condition at the completion of the remedial excavation was surveyed on November 12,
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1999, and is shown in Figure 4-1. The final excavation depth and the PED at each grid node are

listed in Table 4-1. The excavation depth was determined when floor confirmation samples were
collected. As shown in Table 4-1, final excavation depths at all nodes met or exceeded the PED.
The extent of excavation was about 4.6 feet (average) deeper and 6,350 square feet wider than

the original plan to meet the cleanup standards.

42  Confirmation of Excavation Effectiveness

A sampling grid system and sampling strategy were developed in the RD/RA work plan based on
EPA (1989) guidance for evaluating cleanup efforts. The data quality objectives (DQOs) of this
sampling approach were met by achieving the following performance standards:

+ Wall/perimeter confirmation samples were collected at intervals of 100 feet along
the excavation boundary identified by the RI/FS process.

« Floor confirmation samples were collected in a systematic grid pattern with a
randomly selected starting point.

« The grid spacing was designed to allow a 95 percent probability of detecting any
residual hot spot with a radius larger o1 equal to 40 feet.

+ The total number of sample satisfied the statistical test requirement for verifying
that the decision error was within the tolerance (i.e., false positive rate of 5 percent
and false negative rate of 20 percent). In addition, the minimum sample number
was 20.

The size of the floor sampling grid was 67 by 67 feet to meet the DQOs. A total of 22 floor grid
locations within the excavation boundary were sampled along with 13 perimeter locations.

Throughout the RA process, a total of 37 perimeter samples were collected from 13 locations (as
planned) and 86 floor samples were collected from 22 grid points (21 points from the planned
excavation and 1 point fiom the overexcavation). Only 75 of these samples were analyzed. The
other samples were not tested primarily because a sample from the same sampling location
indicated that the cleanup standard had already been achieved. The final excavation boundary,

postexcavation site grade, and the final confirmation sampling locations are shown in Figure 4-1

All confirmation samples were collected, preserved (only as required), shipped, and analyzed in
accordance with the field sampling plan presented in the work plan (SWDIV, 1999b) The
analytical data summary, chain-of-custody forms, and data validation summary report are
presented in Appendix E. The original laboratory data reports and data validation details are too
voluminous to be included in this report. The data are maintained by the Navy administrative

record archive and are available for review upon request.
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In accordance with DQOs presented in the work plan, the primary criterion for confirming that
the cleanup standards had been achieved was that the UCLgs for the confirmation sample mean
was equal to or less than the specific cleanup standard, The UCLgs was calculated and updated
continuously, during the remedial excavation process whenever new confirmation sampling data
were added to the database. The calculated UCLgs was compared against the remedial standards
for the excavation depth until the cleanup standard was met.

The results of final UCLos computation and the associated perimeter and floor confirmation
sampling results that were used for the final UCLos computation are presented in Tables 4-2 and

4-3, respectively The following additional information is also provided in the tables:

o Grid location ~ The node identifier represented by an alphanumeric designation

 Sample location number — The number assigned to each sample, identifying the site
number, grid location, and the sequential number of samples collected at the grid
location

o Sample depth — The depth below ground surface from which the sample was
collected

» Collection date — The date the sample was collected
» The calculated mean, standard deviation, and UCLgs.

The final UCLgs data indicated that, with the exception of iron and 4,4’-DDE of perimeter
samples, the remedial excavation successfully met the cleanup standards for all COCs and the
statistical DQO criteria. In addition, the UCLgs was below the most stringent cleanup standard,
as such, the site could be restored and backfilled without any thickness limitation other than to
support future vegetation and drainage control. The UCLgs of 4,4’-DDE for perimeter samples
is 1.5 pg/mg, slightly above the PRG-based cleanup standard of 1.3 pg/mg. Isolated residual
contamination (at perimeter sampling locations 1101 and 1107) is at such a level that it should
not pose any significant risk to human health or the surrounding environment and does not

warrant further excavation.

Variance to Iron Cleanup Standard. The residual iron concentration and the iron cleanup
standard were discussed in the 52™ FFA meeting held on November 8, 1999 (SWDIV, 1999d
and DTSC, 1999). The UCLgs of iron concentrations along the planned excavation boundary
(Table 4-2) at IR Site 2A (23,275 mg/kg) was higher than the iron cleanup standard

(20,200 mg/kg) The iron cleanup standard was established primarily for the protection of

ecological receptors. The cleanup standard was based on the background concentration because
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the calculated/theoretical concentration for protection of ecological receptors is lower than the
background concentration. The background level for IR Site 2A was based on geneial soil data
for 13 Area (about 1 mile east of IR Site 2A) and not site-specific. To evaluate the iron
background level at IR Site 2A, five additional soil samples were collected from randomly
selected locations 200 feet away from the excavation boundary (Figure 4-2). It was found that
the iron levels were about the same as found near the excavation perimeter (Figure 4-2) and did
not show any discernible pattern of elevated distribution. Considering that UCLgs of iron
concentrations from the final floor (Table 4-3) and perimeter (Table 4-2) confirmation data are
both within 15 percent of the cleanup standards and that the cleanup standard is background-
based, the residual iron concentration should not pose any significant risk to the surrounding
environment. The above justification was presented in the 52™ FF A meeting and, as a result, the
FFA members in a conference call held on December 2, 1999 approved a variance to the iron
cleanup standard (DTSC, 1999). The residual iron level was deemed acceptable and no

additional cleanup effort for iron would be required.

43  Waste Transportation and Disposal Activities

Excavated waste and contaminated soil wete transported with end-dump trucks to the CAMU at
IR Site 7 (Box Canyon landfill} for final disposal. Signs identifying the trucking route were
installed at all major road crossings. All trucks were required to use tarps to cover the waste,
No trucks were allowed to leave the site without proper tarp covers. The trucking route was
maintained free of contamination at all times, and a separate decontamination area was
maintained at the site to clean the tires and other extetior sutfaces of any transfer trucks, if

necessaty, prior to their leaving the site.

The remedial excavation at IR Site 2Awas initiated on July 6, 1999. Between July 12 and
November 12, 1999, a total of 2,257 truckloads (Table 3-3) were recorded. Each truckload was
about 20 tons in weight, or 13 cubic yatds in volume. Therefore, the estimated volume of waste
excavated was 29,341 cubic yards. The work plan had estimated a total of 15,995 cubic yards Tt
appeats that the actual excavation was deeper (Table 4-1) and larger (Figure 4-1) than planned
Throughout the transportation and disposal activities, no traffic accidents or violations were
recorded. The trucker’s daily log/ticket was used as a proof of loads and showed the starting and
ending time for each load during each day.

44  Site Backfilling and Restoration Activities

The effectiveness of the remedial excavation was evaluated in accordance with the EPA
guidance (1989). The evaluation (Section 4.2) confirmed that the soil contamination at IR
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Site 2A has been remediated to meet the cleanup standards stipulated in the OU3 ROD. As such,
the site no longer posed a threat to the surrounding environment or human health. In accordance
with the work plan, the site grade was restored to promote drainage and support vegetation
growth. The backfill soil was compacted in 1-foot lifts. The goal of the compaction effort was
to achieve 90-percent maximum density, as determined by ASTM D 1557. The compaction
effort was verified by field QC testing, as specified in the work plan.

The final site restoration was conducted between June 26 and July 24, 2000. A volume of about
18,500 cubic yards of clean soils was imported from a borrow site located in 22 Area of the base
(Figure 1-2) and used as backfill to restore the surface grade. The site drainage pattern was
restored to match preexcavation conditions. The imported soil was compacted in 1-foot lift to
about 90 percent of the maximum dry density as determined by ASTM D 1557 in all areas. The
surface layer was then scarified and loosened to enhance revegetation growth. A geotechnical
subcontractor performed field QC activities to verify that the backfill was properly compacted
and graded in accordance with the final site restoration plan. The subcontractor’s field QC report

is presented in Appendix C.

The site was seeded during October 2000, with a mix of native plants approved by the base
biologist and the U S. Natural Resources Conservation Service. The seed mix specification is
presented in Appendix D. The success of the site revegetation effort can be demonstrated by
photographs (Appendix B) taken in April 2001
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5.0 Final Inspection and Certification

The final remedial action at IR Site 2A was implemented in accordance with the RD/RA work
plan (SWDIV, 1999b), which was specifically developed to meet the OU3 ROD (SWDIV,

1999a). The remedial actions wete performed in the following sequence:

o Site preparation: June 25 through 29, 1999
o Remedial excavation: July 6 through November 12, 1999

« Transportation and disposal of excavated wastes: July 12 through November 12,
1999

« Interim confirmation report and site restoration plan (SWDIV, 2000):
January 11, 2000

e Site restoration plan approved: May 17, 2000 (during 56" FFA meeting)
« Site restoration backfill: June 26 through July 24, 2000

» Site revegetation (hydroseeding): October 2000

Parties to the FFA during the RA, visited the site on August 20, 1999 (as part of 51" FFA
meeting), and observed the remedial excavation, transportation, and the CAMU disposal
activities. The status of the RA were presented and discussed in FFA meetings subsequent to the
start of the fieldwork. This included interim confirmation data analysis, excavation boundary
changes (both horizontal and vertical extent), and production quantities. The final extent of the
excavation indicated that it was, on the average, about 4.6 feet deeper and 6,350 square feet
larger than the original plan. The total excavated quantity was about 13,346 cubic yards more
than originally estimated (15,995 cubic yards).

A draft version of this RA site closure report (SWDIV, 2002) was submitted to and reviewed by
the parties to the FFA for final concutrence on the effectiveness of the site remediation. A copy
of the review comments is provided in Appendix F, which serves as the final inspection and
certification of the RA at IR Site 2A.
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6.0 Operation and Maintenance Activities

IR Site 2A has been remediated in accordance with the RD/RA work plan to meet the cleanup
standards stipulated in the OU3 ROD. The site no longer poses threats to human health or the
surtounding environment. Subsequently, five-year reviews are not required. The site grade was
restored and site vegetation was reintroduced during July and October 2000, respectively. No

specific long-term postclosure operation, monitoting, or maintenance is needed.
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7.0 Summary of Project Costs

The project cost was estimated to be $0.7 million in the OU3 ROD. The actual cost was about
$1,098,000 The breakdown of the actual cost 1s as follows:

Remedial Action Activities Total Cost

RD/RA work plan, study, engineering planning $65,000
Site preparation and clearing $20,000
Remedial excavation $196,000
Transportation of excavated wastes $282.,000
Disposal of excavated wastes at CAMU $91,000
Confirmation sampling and survey control £85,000
Site backfill $147.000
Site revegetation $30,000
Construction engineering monitoring $50,000
Construction management $80,000
Miscellaneous costs (5%) $52,000

Subtotal $1,098,000

It should be noted that the above total cost does not include the cost associated with the closure
of the CAMUJ at IR Site 7.
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Table 2-1

Remediation Standards for Soil at IR Site 2ZA

Maximum Remediation Standard, Remediation Standard,
Concentration 0 to 5 Feet Below 510 10 Feet Below
in RI/FS2 Ground Surface Ground Surface
COCs (mg/kg) (mglkg) Basisab (mg/kg) Basisa¢

Antimony 64 8.8 Background k]l PRG
Arsenic 16 16 Background 16 Background
Barium 1,530 133 Background -- -
Cadmium 44 9 PRG, PLE 9 PRG
Chromium 890 16 Background - -
Cobait 160 13 Background - -
Copper 8,790 12 PLE 2,800 PRG
Iron 99,500 20,200 Background - -
Lead 2,020 12 PLE 130 PRG
Manganese 345,000 783 PLE 3,200 PRG
Mercury 7.3 0.6 PLE - -
Molybdenum 73 74 Background - -
Silver 120 5 PLE - -
Thallium 144 14 Background 54 PRG
Zine 226,000 163 PLE 23,000 PRG

Maximum Remediation Standard, Remediation Standard,

Concentration 0 to 5 Feet Below 5to 10 Feet Below
in RI/FS2 Ground Surface Ground Surface
COCs (pglkg) (nalkg) Basisab {uglkg) Basisac

4,4'-DDD 1.9 19 PRG 1.9 PRG
4,4'-DDE 22 1.3 PRG 1.3 PRG

2 Source. Marine Corps Base Camp Pendleton, California, Record of Decision, Operable Unit 3, Final
(SWDIV, 1999a)

b Goal is noted as either PRG, PLE, or background, whichever is the basis for the goal for 0 fo & feet below
ground surface

© Goal is noted as efther PRG, PLE, or background, whichever is the basis for the goal for § to 10 feef below
ground surface

— Indicates that compound is nof a remediation contaminant of concern at that depth interval

CQCs - chemicals of concerm

mg/kg — milligrams per kilfogram

PLE - prefiminary limit of exposure

PRG - preliminary remediation goal

RI{FS — remedial investigationfeasibility study
Lgfkg - micrograms per kilogram
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Table 3-2
Summary of Floor Confirmation Sampling Results at Planned Excavation Depth

Analyte Antimony Arsenic Barium Cadmium Chromium Caobalt Copper 4,4-80D 4,4-DDE
Cleanup Standard 0to 5 feet 88 (B} 16 (B} 133(B) 9(PRG) 16 (B) 13 (B} 12 {PLE} 19{FRG) 13(PRG}
Sto1bfeet| 31(PRG} 16 (B} - 8(PRG} - — 2800(8) 19(PRG) 13 (PRG)
Unit mgikg mgkg mgkg makg mykg makg mgkg uakg hoko
Sample [ Lsam‘."a Sample | Date
derifer oosiant Can | Depih () | Gotected
19738-440 B2 2AB2-01 35 71711989 £0.35 23 78 0.28 J 44 74 s X 0.8 21 X
19739-442 B3 28B3-01 35 712711955 <0.35 2.2 47.9 110 1.0 12 5.6 12 0.4
19739-421 B4 2AB4-01 35 2211993 185 X 38 113 X 6.1 63.5 X 76 575 X 1970 X 236 X
18730-438 BS 2AB5-01 35 27998 <0.35 2.2 93 <0.82 70 73 5.9 <033 <0.2
19738-447 c2 2AC2-01 35 17221999 47.6 X 144 29% X 116 X 103 X 239 X 1,280 X 70.0 X 130 X
18739-419 C3 2AC3N1 55 712241958 122 X 3.7 167 X 38 354 X 9.8 414 X 2280 X 158 X
49739-446 c4 ZACEI 55 17271998 220 X 7.9 224 X 78 53.7 X 13.8 X 18 X 24 X 30.5 X
1973%-444 C5 2A05-01 35 TRT988 42.9 X 9.9 375 X 13.7 X 88.6 X 23 Al 1150 X 351 X §1.3 X
19739-429 D2 2AD2-M1 5 299 5.5 A 16.6 X 388 A 13.2 A 82.9 X 26.0 X 1,750 X 18.9 X 108 X
18739-415 D3 2AD3N 5.5 712271889 18.0 X 6.1 242 X 70 54.3 X 10.6 858 X 100.0 X 657 X
19730.436 D4 ZADAO1 5.5 712111989 248 X 5.8 242 X 75 48.2 X 17.7 X 1,490 X £43.0 X 764 X
19739-433 D§ 2ADS-04 35 999 N3 X 6.3 37 X 148 X 93.4 X 15.8 X[ 1500 X 2010 X| 3040 X
19735-363 EZ 2AEZ-0Y 35 Tr071999 <0.35 14 871 <0.82 21.2 X 10.7 27 <0.27 0.2
18739-412 E3 2AE3-H 103 712211989 <0.36 0.9 471 <084 39 88 5.1 <0.28 <0.12
19738411 E4 ZAE4-B1 19.8 Tr22/1999 <0.38 2.0 62.4 <08 125 10.6 53 <0.31 0.4
19738-431 ES 2AE501 35 712711999 <0.36 15 785 <0.84 1.9 9.6 74 <0.23 <0.2
18738-408 Ef 2AEE-01 35 Tha198% <038 18 87.1 <091 70 98 &7 <0.31 04
14734-371 F3 2AF3-01 75 742011838 <0.35 2.6 421 <6.81 6.5 38 9.7 J 18 24 X
15739-365 F4 2AF4-01 55 71201993 <6.35 0.8 20.0 <0.83 43 42 36 <0.28 <0t
19735-367 [ 2AF5.01 75 71201999 <0.38 24 72.0 <0.9 7.8 e X 7.9 6.1 X 28 X
15735-365 F6 CAF6-01 35 712041598 <0.38 18 753 <09 24 15.68 X ] 53.4 X 345 X
Anaiyte Iron Lead Manganese Mercury wMolybderum Silver Thalium Zine
Cleanup Standard * DteSieet| 20200(B) 12 {PLE} 783 {PLE) Q6 {PLE) 74(8) 5 (PLE) 14(B) 163 {PLE}
Sto 10 deet 130(PRG} | 3200(PRG) - 54 (PRG) 23 006 (PRG)
Unit|  mokg makg makg moky mykg gy mgfkg myhg
Sample . . Sam?le Sample Dste
ontfor | STALOSONY L0 gt ) | Colested
10738-440 B2 2482-01 35 11271995 18,500 M5 X 608 0.08 J 08 <21 <0.35 24 X
19738-442 B3 2A53-01 35 712711999 18,200 2.7 358 <0.21 0.2 J <24 <0.35 400 X
19739-421 B4 208401 35 71221998 | 26800 X 450 X 873 X 0.1§ J 17 39 <0.43 1580 X
15735-438 BS 248501 35 71271998 19,300 176 X 27 <04 03 J <21 <0.35 47.9
19739-447 G2 2AC2-01 35 11221998 151000 X 1,630 X 4,280 X 0.76 A 41 d 11.5 X <18 5,500 X
16739-419 ok} 2AC3-M 55 712211995 37600 X 535 X 1,170 X 0.52 2.0 4.0 <0.36 2,060 X
15738-446 C4 280401 55 71271109 133000 X 1,060 X 1,430 X 0.25 <43 55 J <8 3,850 A
19739-444 o] 2AC5-01 35 TRTH99S | 170000 X} 2700 X| 2580 X[ 038 21 J 280 X <18 46810 X
15739-429 D2 28D2-01 35 7271898 139000 X 2,390 X 4,420 X 1.10 X 29 J 1.7 X <1.8 5,850 X
16739-415 D3 2AD3-01 55 712211939 53300 X 1770 X 2,180 X .61 X 27 5.7 X <0.39 2,560 X
19730-436 D4 2AD401 3.5 Tr2I11989 65800 X 1350 X 5,380 X 018 J 3.5 3.2 X <0.74 3450 X
16739-433 jik] 2AD-1 35 11271939 13,600 874 X 1310 X ¥yl J 43 138 X <037 4330 X
19732-363 E2 2AE2-01 35 7/20/1999 | 19,200 3.0 253 <0.20 0.7 J <20 <0.35 238
48735-412 E3 ZAEFM 105 712211989 15 40¢ 14 287 <¢.21 <0.84 <2.1 <(.36 2.7
18739-411 E4 2AE4H1 105 1959 | 23400 X 6.2 47 <0.23 02 J <23 <0.38 347
19739-431 ES ZAES-1 3.5 71271959 15,200 8.1 s 0.028 J <0.84 <2.1 <038 3.1
18739-408 E6 2AE6-01 3.5 712241389 24300 X 3.0 309 0.03 J <0.91 <23 <0.39 33.0
19739374 F3 2AF 7.5 2011999 | 20800 X 29 368 <0.2 1.2 <2 <0.35 4.1
19738-365 F4 28F401 5.9 712011898 8840 21 4.3 <0.21 <0.83 <21 <0.35 108
19738-367 F5 24F5-01 1.5 72011999 1 31,100 X 28 353 <0.23 <0.9 <23 <0.38 361
15736369 Féi 2AF6-01 315 712041699 EIRG 13 J 5 <0.23 <0.9 <2.3 <0.38 53.7
Cheanup standard °. Cleanup standards are based on background (B), preliminary imit of exp (PLE}, or prefiminary fiation goa! (PRG)
X - resulf exteeds the 0 fo 5 foot cleanup standard
J - estimated vakre mg/kyg - milligrams per ldfogram L iRy - icrograms per llogran
FYWF.S Ve \EF A WestiCTO GURMDCN S48N2A-RA report Tahies xk Gecurtant Conlre ! Numier 5455
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Table 3-3

Summary of Floer Confirmation Sampling Results at Overexcavation Depth

Anaiyte]  Antimony Arsenic Barium Cadmium Chromium Cobatt Copper 4,4-0b0 44-DDE
Cleanup Standard * 0to 5 feat 8%(B} 16 (B} 133 (B} % {PRG} 16 (B) 13(B} 12 (PLE) 18(PRG) 13(PRG)
Sto 10 faet I [FRG) 16 (B} - 9{PRG} - - 2,800 {B) 18 (PRG) 13{PREG)
Unit}  mghg mgkg mgkg myka mykg mgkg mgkg pgkg pngkg
Sample Grd Locati LS ami;i:[e Sample Date
Identier aeaton N“;?m';: Depth (FY) | Colected
19735-441 B2 2AB2-02 5.0 712711989 0.1 23 347 0.08 a7 60 4.3 X 0.3 1.2
19738-442 [X] 2AB3-01 35 712711999 <0.35 22 478 1.10 10 7.2 58 1.2 0.4
19738-736 B4 2AB4-03 114 8124/1908 0.43 25 47.0 02 6.2 15 19.2 X 1.1 1.1
19735-438 BS 2AB5-1 35 7H27/4598 <0.35 22 83.0 <0.82 70 7.3 58 <0.23 <0.2
19739-746 Cc2 2AC2-05 53 9r24/1599 18.90 A 108 157.0 X 39 56.9 X 16.0 X 733.0 X 26.0 X 622 X
19738-742 C3 2AC3-05 10.9 912471399 1.60 38 819 §.2 14.6 9.6 142.0 A &7 X 148 X
19739-740 C4 ZACA05 48 0r24/1599 <0.27 27 375 <0.83 52 3.8 20 J <0.28 <0.11
19739-744 o) 2AC5-03 10.1 0/24/1399 110 28 5.5 12 10.1 8.4 4.8 X 10.0 X 12.8 X
19738574 Dz ZADZ-03 10.4 81231899 <0.59 23 133 0.3 317 X 14 X 44 <029 0
19733-576 L3 2AD3-05 13.8 8231999 <0.61 23 437 <0.87 74 7.0 3.0 <0.26 <0.12
19739-578 04 2AD4-05 148 82371999 <0.52 1.7 58.5 <0.8% 48 18 45 <0.3 <(0.12
19739-73% D3 ZAD3-05 102 0/24/1999 0.3% 39 79.2 0.4 1.8 38 11.4 1.7 33 X
19738-353 EZ ZAEZ-01 5 712001895 <0.35 1.4 87.1 <0.82 2.2 X 107 27 <0.27 0.2
19738-412 E3 ZAEIN 105 717215999 <0.36 09 J 471 <0.84 39 6.8 81 <0.28 <0.12
19739-411 E4 ZAEAMN 103 712211859 <0.38 2.0 62.4 <(.9 12.5 10.6 53 <0.31 0.4
19739-431 E5 2AES-1 35 THTH898 <0.36 1.5 795 <0.84 79 8.6 14 <0.23 <0.2
19738-408 E6 2AE6-1 35 712211553 <0.3% 1.8 871 <0.81 10 9.9 47 <0.31 0.4
19739-371 F3 2AF3.01 1.5 72011888 <0.35 2.6 421 <0.81 6.6 89 0.7 J 1.9 21 X
10739-385 Fd 2AF4-01 55 712011593 <0.35 0.3 | 200 <0.83 43 42 16 <0.28 <011
19738-519 F5 2AF5-03 9.8 51211908 <028 .94 J 508 <0.85 17 151 X i ] <21 <21
19735-369 F6 2AF5-01 35 712011598 <0.38 1.3 753 <0.9 34 15.8 X 6.9 534 X 345 X
Analyte fron tead Manganese Mercury Motybdenum Silver Thalfium Zne
Cleanup Standard ? Oto §feet| 20200(8) 12 (FLE) 783 (PLE) 0.6 {PLE} T4(B} 5 (PLE} 14(B) 163 (PLE)
310 10 feet - 130 {PRG) 3200 (PRG} - - - 3 4([PRG) 23 000 (PRG}
Unit mokg mgkg mgkg mykg mkg mgkg mgykg mgkg
Sample
Sample . . A Samgple Date
(dentgter |On0 Locaor} - Leastion | e | Gollected
Number
19730-44% B2 ZAR2-02 5.0 772711999 18,100 25.1 X 212 0.2 0.5 05 0.10 113.0
15739-442 B3 AB3-01 33 71271599 18,200 27 356 <0.21 02 J <21 <0.35 400 X
18733-736 B4 2AB4-03 114 Q2401959 15,200 M X 185 <02 04 J <2.1 <D.36 78.1
19730-438 BS 2AB5-01 35 772711999 19,300 176.0 X 227 <0.21 0.3 J <21 <0.35 47.9
15730-746 C2 2AC2-05 51 972441389 72400 | X 1,050 X 2010 X 0.44 38 1.3 X 0.87 2570 X
18739-742 G3 2AC3-65 10.9 4/24/1989 28200 | X 148 X 1,140 X 0.18 04 N 1.4 J <0.36 1,600 X
19739-749 o] 2AC4-05 248 572411999 20800 [ X 3.6 344 <0.21 <0.83 <21 <0.35 6
19738744 G5 2AC5-03 101 972411959 20300 | X 378 X 1,010 X 0.05 25 4 0.3 J <0.35 :p4] X
14739574 02 2AD2-03 10.4 82311999 23300 | X 1.9 257 <0.21 <{.83 <21 <0.36 351
18739-576 D3 2AD3-05 13.8 8231980 17,200 1.2 J 288 <0.22 <0.87 <2.2 <0.37 pray
19738-578 D4 2ADA-05 148 872311539 14,500 i4 190 <0.22 <0.89 <2.2 <0.38 18.5
19735-739 DS 2AD5-05 10.2 9/24/1999 27600 [ X 8.0 218 <0.22 <0.38 <22 <0.37 66.5
18738-363 EZ 2AE2-1 35 752011999 18,200 30 253 <0.20 0.7 J <2.0 <0.36 208
19738.412 E3 2AE3-01 10.5 712211999 15 400 14 287 <0.21 <0.34 <2.1 <0.36 0.7
15738411 E4 2AE401 10.5 712211989 23400 |1 X 6.2 247 <03 0.2 J <23 <0.38 347
19738-431 ES 2AE5-01 35 712711988 19,200 8.1 375 0.028 <0.34 <24 <0.36 331
19738-409 Ef 2AE6-01 35 Jirrgiit] 24800 X 30 309 0.03 <(.91 <23 <0.38 B0
19738-371 F3 2AF301 75 Tr20/1988 c800 1 X 28 368 <0.2 12 <2 <0.35 41
19734-365 F4 2AF4-01 5.5 Tr20/1989 3,840 2.1 843 <0.21 <0.83 <21 <0.35 108
19738-518 F5 2AF5-03 938 8H2/1989 30200 1 X Z 211 0.017 <0.85 <21 <0.38 403
19733-369 F§ 2AFG-01 35 Tr20/19589 37,800 1 X 13 J 275 <0.23 <0.8 <23 <0.38 537
Cleanup Standard ¥ - Cleanup standards are based on background (B) prel Yy imit of exp (PLE} or preliminary remediation goals (PRG)

X - result exceeds the 0 to 5 foot cleanup sfandard
J - estimated vakie
mg/kg - milfigrams per kilegram

YVYWF S \WInd\EF A West/CTO D0PIOCH §43528-RA repurt Tables £k

a2z

#g/%g - micrograms per idlogram
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Table 3-4

Summary of Daily Preduction in Waste Transportation

volume
Number of Number of Hauled to Accum Total
Date Trucks Loads Site 7 {yd} Hauled (yd®) Comments
07/06/99 Start of remedial excavation at Site 2A
07/12/99 5 26 338 338 Began transporting excavated soil
07/13/99 5 31 403 741
07/14/99 10 54 702 1,443
07/15/99 10 61 793 2,236
07/16/99 10 60 780 3,016
07/19/99 10 57 74 3,757
07/20/99 10 67 871 4,628
07/21/99 18 108 1,404 6,032
07/22/9% 189 131 1,703 7,735
07/23/98 19 128 1,664 9,399
07/26/39 21 123 1,599 10,998
07/27/99 15 95 1,235 12,233
07/28/%9 14 63 819 13,082
07/29/%9 11 59 767 13,819
07/30/99 3 8 104 13,923
07/30/99 2 2 26 Green waste hauled to Las Pulgas landfil
08/03/99 Start of overexcavation
08/10/99 20 95 1,235 15,158 Began transporiing overexcavation soil
08/16/99 g 55 715 15,873
08/17/99 10 63 815 16,692
08/18/99 15 84 1,092 17,784
08/19/99 15 99 1,287 19,071
08/20/99 14 88 1,144 20,215
08/23/99 14 87 1,131 21,346
08/24/99 14 78 1,014 22,360
08/25/99 16 88 1,144 23,504
08/26/99 9 38 494 23,998
08/27/99 10 33 429 24,427
09/16/99 5 22 286 24713
08/20/99 7 43 559 25,272
08/21/99 3 14 182 25,454
09/23/99 9 38 507 25,961
09/24/98 4 11 143 26,104 Completion of everexcavation
10/20/99 a 39 507 26,611 Hot spot excavation
10/21/99 5 8 104 26,715
11/03/89 9 18 23 26,949
11/04/39 6 42 546 27,495
11/08/89 12 62 806 28,301
11/09/99 4 18 234 28,535
11/11/99 6 3 468 29,003
11/12/88 & 26 338 29,341 Final excavation hauling completed
Estimated Volume Hauled to Site 7; 29 344 yd3
Estimated Total Volume per Work Plan: 15,995 yd’
Overexcavation Total: 13 346 yd3
Actual Number of Loads: 2257 loads
Estimated Number of Loads: 1230 loads

{assume 13 inplace cubic yards per load using expansion of 1 2)

Accum - accumulative

yd” - cubic yard
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Table 4-1
Summary of Final Sampling Depth

Sample
Sample Planned | Pre-excav. | Sample Depth Actual
Sample Location Excav. Elevation { Elevation | Below PED| Sample Date
Identifier | Grid Location] Number |Depth (feet) {feet) {fest) (feet) 1Depth (feet)} Collected
19739-837 B2 2AB2-03 3 309.8 304.2 24 54 10/21/1999
19739-442 B3 2AB3-01 3 3128 309.3 0.5 3.5 712711999
19739-736 B4 2AB4-03 3 336.0 3246 84 11.4 9/24/1999
19739-439 B5 2AB5-02 3 351.6 346.6 2.0 5.0 712711999
19739-835 C2 2AC2-07 3 326.6 3181 55 8.5 10/121/1999
19739-831 C3 2AC3-07 5 336.4 319.1 12.3 17.3 10/21/1999
197309-749 C4 2AC4-05 5 350.4 325.6 10.8 24.8 9/24/1999
19739-745 C5 2ACH-04 3 353.2 3416 8.6 11.6 9/24/1999
19739-574 D2 2AD2-03 3 338.6 3282 7.4 10.4 8/23/1999
19739-576 D3 2AD3-05 5 346.3 3324 8.9 139 8/23/1992
19739-578 D4 2AD4-05 5 352.1 337.3 9.8 14.8 8/23/1999
19739-739 D5 2AD5-05 3 363.7 343.5 7.2 10.2 9/24/1999
19739-942 D6 2ADB-03 0 NA NA NA 5.5 111151999
19739-363 E2 2AE2-01 3 346.5 343.0 0.5 35 712011999
19739-412 E3 ZAE3-01 10 3519 3414 0.5 10.5 7/22/1999
19739-411 E4 2AE4-01 10 3526 3421 0.5 10.5 712211993
18738-800 ES 2AES-03 5 35852 340.2 10.0 15 10/13/1999
19739-409 ES 2AE6-01 3 355.6 3521 0.5 3.5 712211999
19739-371 F3 2AF3-01 7 358.7 353.2 A5 5.5 712041999
19739-365 Fd4 2AF4-01 ) 356.8 351.3 0.5 5.5 712011989
19738-519 F5 2AF5-03 7 356.1 346.3 2.8 9.8 8/12/1999
19739-370 F6 2AFB-02 3 356.8 351.8 2.0 5.0 7/20/1999
Average Depth (feet) 441 9.60

See Figure 3-2 for ilusiration of the planned excavation depth.

? undistrubed bedrock layer exposed

EXCAV - excavation

NA - not available

PED - planned excavation deptfr

InWP-SAProd\EFA West\CTO 0680\DCN 8469\Revised 4-14-24-3 xis Document Control Number 6469
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Table 4-2

Summary of Final Perimeter (Wail) Confirmation Sampling Results

Analyte;  Antimony Arsenic Barium Cadmium Chromium Cobalt Copper 4,4-D0D 4 4-DDE
Cleanup Standard 0 to 5 feet 88(B) 16(B) 133(B) 3{PRG} 16 (B} 13(B} 12(PLE) 19(PRG) 13(PRG)
5to10feet] 31 (PRG) 16{B) - 9(PRG) - - 2,800 {B) 19({PRG) 13(PRG}
Unit makg mgkg mgkg makg mg'kg mgkg mgkg Lgkg ugkg
Sample
Sample Lecation Sample Data
Identifier | Number Depth { Collacted
19739-133 1085 1.5 3/28/1983 0.25 U 24 48 8 0.054 U 5.4 7.5 5 0.3 U 0.12 4]
19738130 1086 1.5 3/29/1993 0.25 U 1.7 43 0053 U 44 5.9 5.5 0.27 U 0.11 U
1973-214 1097-20 1.5 F/6/1989 0.45 U 2.4 39.3 0.045 U 16.5 X 5.9 4.7 027 1] 0.22 J
18738128 1038 2.5 3/29/1939 025 | 18 45,6 0.055 U 10 7.3 033 J 028 U G612 U
19738123 1089 3.5 32511999 0.25 U 1.9 108 0054 U 18.4 X 1.7 48 0.27 U 0.1 U
19733121 1100 3.5 3/291999 0.26 [H 2.4 51.1 0.057 U 81 15 X ] 0.28 U 0.12 U
19739-119 1101 1.5 31291999 0.061 U 1.5 40.3 0.076 U 6.4 5 9.5 0.6 J 3 X
19738117 1102 1.5 3291999 0.27 1] 2.3 733 0.058 1] 2.8 12 9.1 G5 J 0.7 J
19739-942 1103-25 5.5 111511989 0.58 U 14 374 0.83 U 41 5.8 2.4 0.34 J 0.2 J
19739423 | 110440 1.5 Ti22/1989 0.57 1.6 713 0.16 J 6.8 84 13.3 X 0.29 U 1.3 J
19739141 1105 15 37301893 0.25 U 3.7 93.7 0.055 U 3.1 3 214 X 0.28 U 0.11 U
16738-135 1108 15 3130/1998 0.25 U 2.3 60.5 0.054 U 6.6 8.2 7.9 0.9 J 45 X
18738137 1107 15 3/30/188% 0.24 1] 75 756 0.45 J 25 6.3 11.5 1 J 0.1 o
Average 030 254 8165 015 732 850 758 047 0.82
Standard Deviation 214 1.60 2285 0.23 5.00 304 542 Q.27 138
Sampla Number 13 13 13 12 13 13 13 13 13
Student's t Distribution Value 1782 1782 1782 1782 1782 1782 1782 1782 1782
UGLgew 037 33 7284 027 980 1000 1936 080 150 X
Analyts Iron Lead Manganese Mercury Molybdenum Silver Thallium Zine
Cleanup Standard * Oto Sfeet] 20200 (B) 12 {PLE) 783 {PLE} Q06 (PLE) 74{B) 5 {PLE} 148} 163 {PLE}
5 to 10 feet - 130 (PRG) 3200 (PRG) - - 54{PRG) 23 000 (PRG)
Unit mgkg makg mgkg mgkg makg mgfkg makg mgkg
Sample
Sample Location | Sample Date
Identifier Number Depth Collected
19739-133 1095 1.5 3172011393 18,300 2.6 242 0.051 U 07 U 0.086 U 0.29 1] 30.9
19739130 1086 18 312011993 18,500 23 228 0.05 U 0.79 Uf 0065 U 0.29 U 259
18731-314 1097-20 15 /611999 37,400 2.3 207 0.052 J 1.1 0.19 U 0.4 U 25.4
19739-125 1088 25 3/29/1859 48,600 63 253 0.052 u 01 U 0.088 U 0.3 U 28.8
19739-123 1083 3.5 312911933 23000 X 1.3 J 301 0.051 U 0.1 Ul 0.067 U 0.29 U 309
19738121 1100 15 32911999 26,700 | X 2.6 27 9.053 3] 'A u 0.07 U 0.3 Y] 242
19738-118 1101 15 3/281999 14,200 2315 X 151 0.05 1] 0.024 U C.016 U 0.071 U 359
19738117 1192 1.5 3201999 28800 §X 8.5 377 02 J 0.1 vl 0072 1] 031 1] 644
19739942 110325 5.5' 111541999 15100 17 119 0.082 J 0.83 U 21 U 035 1] 233
19739-423 1104-40 1.5 712211999 22100 X 7 324 0.07% U 0.45 J 0.2 U 0.43 ] 424
19733141 1105 15 34301958 29200 X 24 229 0.051 U 0.1 U 0.087 U 0.29 U 354
19739135 1106 1.5 3/3019g9 21000 X 7.8 270 0.036 J 0.099 Ul 0.068 U 0.29 U 402
19739-137 1107 1.5 31301988 19,500 2.2 276 0.05 U 0.098 U 0.065 U 0.29 U 148
Average 20800 542 25015 0o 035 024 030 4275
Standard Deviaon 5008 4% 5.99 €826 0.04 0.37 0.56 0.08 3346
Sample Number 13 13 13 12 13 13 13 13
Student's t Distribution Valus 1782 1782 1782 1782 1782 1782 1782 1782
UCLgysy, 2327538 X 839 233.3% 0.09 054 052 034 §928

Cleanup Standard °  Cleanup standards are based on background (B) prelirminary fimit of expasure (PLE), ov the prefiminary remediation goals (FRG)

X - resuit exceeds the 0 tc 5 foot cleanup standard
U - not detected above or equal to the stated reporting limit
}- eslimaled value

InAVP-SAProd\EF A WesACTO DOSADCN 646 RRevised 4-14-24-Txks
Y2003

UCL a3 - upper 85-percent confidence limit
mag/ky - milligrams per kilogram
2/Kg - micrograms per kilogram

Dacument Controf Number 5459
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Table 4-3
Summary of Final Floor Confirmation Sampling Results

Analyte|  Antimony Arsenic Barium Cadmium Chromium Cobalt Copper 44-DDD 44-00E

Cleanup Standard ? 0to 5 feet 83(8) 16 {B) 133(8) 9(PRG) 16 (B} 13(B) 12 {PLE} 19(PRG) 13 (PRG}
Sto10feet  31{PRG) 16{B) 9(PRG} - - 2800 (B) 19 (PRG) 13(PRG)
o Unit mghg mgka mefig maka mg/kg mgka mkg pugkg nokg
ample
Sample Location | Sample Date
Identifier Number |Depth {fect)| Coflected
15738-837 28B2-03 54 10/2111999 057 U 0.85 J 4.0 0.82 22 3.2 18.5 X G.37 J 0.27 J
19736442 | 2AB301 35 7/27/1999 035 U 22 47.8 1.1 7 7.2 5.6 12 J 0.38 o+
19738-738 2AB4-03 114 812411959 043 U 25 47 0.16 U §2 15 18.2 X 1.1 J 1.1 J
19739438 | 2AR5-02 5.0 112711993 014 v 1.8 35.6 00097 U 37 54 28 0.28 U oM W
19739-835 2AC2-07 g5 10/21/19839 057 U 0.45 U 324 0.045 U 86 82 48 028 U 0.1 U
19739331 ZAC3-07 17.3 1072111995 089 U 13 4.9 1.8 8.5 8.5 10.1 2.0 X 2.55 X
19739-749 G405 4.8 9/24/189% 0271 U 27 3.5 0023 U 5.2 88 20 J 0.28 U 0.11 U
19738745 2AC5-04 11.6 972411539 028 U 23 54.6 0024 U 6§ 6.7 48 0.26 uJ 0.12 Wi
19738-574 2AD2-03 104 87231989 959 U 23 133 0.36 J a7 X 14 X 49 0.29 U oA J
19739-576 2AD3-05 138 8231989 061 U 25 2.7 0.041 U 74 7 3.0 0.29 U 0.12 9]
18735-578 2ADL05 48 872311999 062 U 17 50.5 0.042 Y] 6.8 78 45 03 U 0.12 U
19739-739 2AD5-05 0.2 912401959 238 U 3.9 79.2 0.0s6 U 1.9 8.9 11.4 17 J i3 A
19739-942 2ADE-03 5.5 1115/1888 058 U 1.4 374 0.83 u 4.1 5.8 24 0.84 J 02 J
19739-363 | 2AE2-01 35 712004999 035 U 14 87.1 0074 U 21.2 X w7 27 028 U 047 J
19739-412 JAERH s Y1999 036 U 0.88 4 471 0.075 U 38 £3 8.1 0.28 U 212 U
19738411 ZAE401 10.5 112211998 638 U i 2.4 0.081 U 125 10.6 5.3 .31 U £.36 J
19739-800 ; 2AES-03 15 1071341999 057 U 24 38 0039 U 12.8 9.2 21 0.27 J on J
18739-408 ZAEEN 35 7r2211998 03 U i8 871 0.082 U 7 6.9 47 0N U 235 J
1873831 2AF31 25 712011998 036 U 26 421 0.673 U 5.6 38 057 J 19 J 2.1 X
19738365 | 2AF404 55 7120/1999 03 U 084 J 20 0075 U 43 42 36 0.28 U on u
18739-519 2AF5-03 98 341211599 050 U 0.54 J 59.6 0.04 U 7.1 16.1 X 11.8 0.29 U (.12 U
187356-370 2AFG-02 5.0 112011599 015 U 1.6 §6.8 0.1 u 2.2 137 X 54 0.23 1] 0.12 U
Average 043 183 9438 0% 880 860 539 0 61 0.56
Standard Deviation 015 081 FLRE 0.41 173 3.00 514 0.58 0.30
Sample Number 2 22 2 22 22 2 22 2 22
Student's t Distribution Yalue 171 1.1 1741 171 171 174 171 174 1721
UCLyy 0.49 213 §3.47 o4 64 9 37 a2 09
Anatyte Iron Lead Manganese Mercury Molyhdenum Siker Thallium Zing
Cleanup Standard * Oto 5feet| 20200 (B} 12 {PLE} T83{PLE) 0.6 (PLE) 714(B) 5 (PLE) 148} 163 {PLE)
5o 10 feet - 130{PRG} J 200 (PRG) - - - 5 & (PRG} 23 000 (PRG)
Unit makg mgkg mgkg mgkg mokg mgkg mgkg mgkg
Sample
Sample Location | Sample Date
Identifier | Number |Depth {feet)] Coflected
16735-837 2AB2-03 5.4 10/21/1559 26400 X 58 208 0.026 18 0.2 0.35 3940
19738-442 288304 35 211999 15,200 27 356 0.073 U 0.18 U o1 u 0.35 U 400 X
19739-736 2AB4-03 11.4 0/24/1899 15,200 216 X 185 Q2027 u 0.37 U 2084 U 0.36 U 781
19739-439 2AB5-02 5.0 712711898 14,100 6.2 232 0026 U 0.026 U 0051 U 0.087 U %5
18739835 JAC2-07 83 107241599 21606 X 28 288 0.026 U 0.14 Y 0.2 U 035 U 339
18739-831 2AC3-07 17.3 107241999 15,200 100 418 0.038 J 0.38 J 0. U 0.36 U 730 X
18739740 | 2AC405 248 92411999 20,800 X 16 34 002 U 023 U 0092 U 0.35 U 5.7
18735-745 2AC5-04 11.6 52411559 16,000 26 28 0.027 3] 0.24 i 0024 U 0.004 U 24.2
15733-574 2A02-03 10.4 82311599 23300 X 1.8 257 0027 U 0.11 u 021 U 0.35 U 551
19738-576 2AD3-05 13.9 8231599 17,200 1.2 J 268 0027 U 0.11 U 022 U 0.37 u 22.6
19735-578 24D4-05 14.8 82311993 14,500 14 180 0.028 U 011 U 022 U 0.38 U 18.5
19738-739 2AD5-05 10.2 92411999 27,800 X :41] 218 0.027 y 0.24 U 0096 U 0.37 u 86.5
19738-942 2A06-03 5.5 11/45/1998 15,100 1.7 118 0.082 J 0.83 u 21 U 0.35 u 233
19738-363 ZAE2M 35 7201998 18,200 3 253 0.672 U 0.7 J 611 U 0.3% U 298
19739-412 2AE3-01 10.5 1/22/1898 15,400 14 287 0.073 U 0.13 U o1 v 0.38 U 28.7
19739-411 JAE4-04 10.5 72211998 23400 X 6.2 247 0.079 U 0.18 U 012 U 0.38 v 347
19739-800 2AES-03 15 101371998 16,800 22 260 0.066 Y 0.95 020 U 0.35 U 20
10739-409 | 2AE6-01 35 7221899 24800 X 3 309 0028 0.15 u 012 U 0.33 U 33
19738-371 2AF3-04 335 712011889 20800 X 29 368 0.01 Y] 1.2 0.11 U 0.35 y 441
19739-385 2AF4-01 35 772071999 8,840 21 843 0.073 u 0.13 U 0.14 U 035 U 10.8
19739-518 2AF5-03 9.8 812/1999 30200 X 2 in 0.017 J 01 U 0.2 U 0.36 U 403
18738-370 2AFG-02 5.0 712071989 28400 X 14 368 0.027 U 0.027 u 0053 U 0.091 V] 497
Average 18,688 415 2581 0.05 036 0.23 032 g3
Standard Deviation 5515 456 827 0.03 0.45 0.42 0.10 164.81
Sample Number 2 2 2 R 2 2 2 2
Student's t Distribution Value 171 1721 pRril 1721 1721 1.7 1721 iyl
UCLges, 2172 X 5.82 288.93 003 0.55 038 0.36 143 68

Cleanup Standard * - Cleanup standards are based on background (B) preliminary bmif of exposure (PLE) or the preliminary remediation goals (PRG)

X - result exceeds the 0 fo § foot cleanup standard UCL 3sy - upper 95-percent confidence imit
U - nof detected above or equal fo the staled reporling limit mg/kg - mifligrams per kilogram
J - estimated vaiue LG/Kg - micrograms per idiogram

UJ - not defested at or above the stafed reporting limif and an estimated vakie

Diccumant Conbre ) Ny <ger 8485
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ANALYTICAL SYSTEMS, INC.

25 Tune 1999

Shane Austin

IT Corporation

3347 Michelsen Drive, Suite 200
Iivine, CA 92612

Subject: Pre-construction site assessment of 1F and 2A for IT Group, Camp Pendleton

MEC Analytical Systems, Inc (MEC) conducted a pre-construction biological review of two
Comprehensive Environmental Response, Compensation and Liability Act (CERCL A) sites on
Marine Corps Base Camp Pendleton on 23 June 1999 The survey was conducted by MEC’s
wildlife biologist (Trisha Smith) and a biologist from Varanus Biological Services (Ingti Quon),
who is qualified and permitted to survey California gnatcatcher, southwestern willow flycatcher,
least Bell’s vireo, California Jeast tern, and arroyo toad

The soil material is contaminated with heavy metals and othet man-made wastes The project
calls for vegetation to be cleared and contaminated soil to be removed and then replaced with
clean fill. Each former stackpile/dump site was less than four acres of recovering native upland
vegetation with some wetland-associated species in low lying site areas Our task was (o assess
several sites for any significant biological changes or new environmental concerns since the
biological assessment was completed on 20 May 1999 In addition to the two sites that would be
cleared and excavated immediately, we conducted a walk-through of Site 1A This site is

comprised of sage scrub, baccharis scrub, and willow scrub that will be cleared in the late
summer

Site 1F

Site TF was burned in 1997 and again in the fall of 1998 Site vegetation was predominantly
dense, exotic, invasive annuals that surround a central drainage ditch vegetated with young
willows and mulefat Several mature Mexican Elderberties (Sambucus mexicana) are growing
Just to the east of the drainage One of the elderberry trees was the song perch of a solitary
Yellow-breasted Chat ({cteria virens) The west edge of the site had several species of native
annuals (for example, Canchalagua (Centaurium venustrum), Fascicled Tarwweed (Hemizonia
fasciculata)y and bunch grasses emerging from sparsely populated compacted clay soil

The site was approved for excavation on the day of the pre-construction biological review
Clearing began immediately following the walk-through The equipment operator was told to

avoid the native annuals as much as possible on the west edge of the site

Photos of the site were taken prior to excavation

2433 Impala I Carlshad. € A 92008 6060 Core del Cedro, Carlsbad, CA 92009 98 Main St Suite 328 Tiourar. ca 94:)20
(7601 931-B081 FAX (7601 931-1580 (7601 931-9225 FAX (760) 931.9251 (415)435-1847 FAX (415) 135 (479
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Site 2A

Site 2A was burned in 1997 On the day of the pre-construction screening the site was
predominately vegetated with dried, exotic mustard, Deerweed (Lotus scoparius) and scattered,
regenerating Laurel Sumac (Malosma laurina). The lower portion of the site was vegetated with
sparse mulefat Adjacent, surrounding vegetation was similar to on-site vegetation.

The site, staging area, temporary soil stockpile area, and equipment turn around area was
biologically approved for project work on the day of the pre-construction biological screen. No
tate or endangered species are expected at the site  Excavation of the site and use of the adjacent
areas was to begin this week ot eatly next week

Photos of the site were taken prior to excavation

Site 1A

Site 1A is vegetated with mature willows and broom baccharis (Baccharis sarothroides) and is
located along the west side of a riparian cortidor The adjacent, off-site upland vegetation to the
west 1s mature coastal sage scrub  To the east is exotic grassland, formerly coastal sage scrub,
located on the east side of the riparian corridor

One Least Bell's vireo (a federally endangered species) and one Yellow-breasted chat (a
California species of special concern) were detected within the work area of Site 1A A scolding,
male California gnatcatcher (a federally threatened species) was detected just west of the site on
the coastal sage scrub slope above work site Stake 1228

This site will require a pre-construction biological screening prior to scheduled clearing/cleaning
in mid-August or September We recommend clearing the work area in September following the
departure of Least Bell's Vireo from the breeding grounds A biologist knowledgeable of Least
Bell’s Vireo breeding behavior and who is permitted to look for nests should assess the area prior
to comimencement of work if begun prior to 15 August  Also, if work is initiated at the site prior
to 15 September there is the possibility of a “‘take” of occupied vireo habitat This requires
documentation by a biologist prior to the commencement of any work in the area

Please call me at (760) 931-8081 if you have any questions or concerns about the status of the
designated work areas

Sincerely,
7‘( ~ Jw«_,

Karen Green
Project Manager and Biologist



APPENDIX B
PHOTOGRAPHS OF REMEDIAL CONSTRUCTION
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Photograph No. 1: Site 2A Before Soil Removal Activities (June 28, 1999)
Photo Control Location (PCL) #3

Photograph No. 2: Trenching Prior to Excavation Activities (June 29, 1999)
PCL#3

B-1 As-Built Report Site 2A Remedial Action



Photograph No. 3: Second Day of Excavation and Stockpiling Activities (July 7, 1999)
PCL #2

Photograph No. 4: Perimeter Stake Location No. 1104, Stepped out 10, 20 and 30 feet (July 6, 1999)

B-2 " As-Built Report Site 2A Remedial Action
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APPENDIX C
SITE BACKFILL GEOTECHNICAL CONTRACTOR QUALITY CONTROL REPORT
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Geotechnical and Environmental Sciences Consultants

August 24, 2000
Project No. 103067-16

Mr Max Pan

OHM Remediation/IT Group
1202 Kettner Blvd , Suite 3400
San Diego, California 92101

Subject: Summary of Earthwork Observation and Compaction
Testing Services for the Box Canyon Landfill Site 2A
Camp Pendleton, California

INTRODUCTION

In accordance with your request, Ninyo and Moore's field representatives have provided geo-
technical observations and compaction testing services during the earthwork operations at the
Box Canyon Landfill Site 2A. The purpose of our services was to observe and test the placement
of backfill material We performed field and laboratory tests of representative soil samples to
evaluate relative compaction of the backfill placed at the site. Our findings and conclusions are

presented herein

EARTHWORK OPERATIONS

Earthwork operations commenced on June 27, 2000, and were generally completed on July 13,
2000 Our field technicians were generally on an on-call basis during the soil fill placement op-
erations Compaction test results were communicated to the client's representative on a daily

basis to determined compliance with project specifications

During the earthwork operations, the contractor used a combination of earthmoving and com-
paction equipment to achieve the project specifications Generally, a CAT 140H motor grader, a
CAT 815B sheepsfoot vibratory roller compactor, and a water truck were used to perform the
earthwork operations In preparation for the soil fill placement operation, on-site materials were
processed and moisture conditioned using a water truck or water hose The material was then

placed in compacted lifts using a CAT 815B sheepsfoot vibratory roller compactor.

W6T16R 5710 Ruffin Road » San Diego California 92123 = Phone (858] 576-1000 = Fax (838 576-9600

San Diega = Irvine = Ontaric » Los Angeles = Oakland = Las Vegas + Saft Lake City = Phoenix



OHM Remediation/IT Group August 24, 2000
Box Canyon Landfill Site 2A Project No. 103067-16

FIELD AND LABORATORY TESTING

In-place density and moisture content testing was performed by our field representative in accor-
dance with ASTM D2922-91 and D3017-88 (Nuclear Gauge Method). The summary results of
field density tests are presented in Table 1 The approximate test locations of compacted fill

material are plotted in Figure 1

Laboratory tests were performed on representative samples of the fill materials to evaluate
maximum dry density, optimum moisture content, and gradation. Maximum dry density and op-
timum moisture content tests were performed in general accordance with ASTM D1557-91. The
results of the maximum dry density and optimum moisture content tests are presented in Table 2
Sieve analysis tests were performed in general accordance with ASTM D 422-63, and the results

are presented in Table 3

SUMMARY
Our field technician was generally on-site on an on-call basis during the backfill operations
Compliance of relative compaction and moisture content with the project specifications was de-

termined by the client's representative in the field

LIMITATIONS

The geotechnical services outlined in this report have been conducted in accordance with current
practice and the standard of care exercised by geotechnical consultants performing similar tasks
in this area No other warranty, expressed or implied, is made regarding the observations and
conclusions expressed in this report. The reported test results represent the relative compaction
and moisture content at the locations tested It is important to note that the precision of field
density tests and the maximum dry density tests is not exact and variations should be expected.
The reported locations and elevations of the density tests are estimated based on correlations

with the site plans. Further accuracy is not implied.

2067 168 @iﬁgﬁ& Mﬁm‘e



OHM Remediation/IT Group August 24, 2000
Box Canyon Landfill Site 2A Project No. 103067-16

We appreciate this opportunity to be of service If you should have any questions regarding this

report, please contact the undersigned

Respectfully submitted,
NINYO & MOORE

7 4

Luis A ‘Labrada Mark Cuthbert, PE
Staff Engineer Principal Engineer

LAL/MC/lal

Attachments: Table 1 — Summary of Field Density Tests for Project No. 103067-16
Table 2 — Maximum Density Test Results
Table 3 — Sieve Analysis Test Results

Distribution: (2) Addressee
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OHM Remediation/IT Group August 24, 2000
Box Canyon Landfill Site 2A Project No 103067-16

Explanation of Summary of Field Density Tests

Test No. 1# Field Density Test by nuclear Method
(ASTM D2922-91 and D3017-88)

Test No.: CF Compacted Fill
SF Slope Face

NOTE: Description of Soil Types are presented in Table 2,

3067-16R ﬁiﬁgﬂ & Mﬁﬁ?e
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OHM Remediation/IT Group
Box Canyon Landfill Site 2A

August 24, 2000
Project No 103067-16

Table 2 — Maximum Density Test Results

Soil Type

Maximum Dry

Optimum Moisture

No. Description Density Content (%)
(pef)
1 Brown Clayey SAND with Gravel 1232 112

3067-16R
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OHM Remediation/IT Group
Box Canyon Landfill Site 2A

August 24, 2000
Project No. 103067-16

Table 3 — Sieve Analysis Test Results

Percent Passing

Sieve

Size
Soil Type No. 5
1"

3/4"

1/2"

3/8" 100
#4 100
#8 98
#16 93
#30 75
#50 50

#100 32

#200 21

3067-16R

Mﬂgg & iwmm
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Hydroseeding Specifications

Hydroseeding shall be used to establish ground cover and introduce an upland native seed
mix to each site. Application of hydroseed shall begin no less than 30 days following the
placement of soil amendments where required, unless otherwise directed by IT. The

hydroseed mixture shall consist of the three parts described below:

e Upland native seed mix at a rate of 55 pounds per acre. The seed mix shall consist of
the following:

Botanical Name Common Naine Pounds/Acre Purity/Germination
Artemisia californica California Sage Brush 4 50/15
Encelia californica Bush Sunflower 3 60/40
Eschschlozia californica California Poppy 2 75/98
Lotus scoparius Deerweed g 60/90
Eriogonum fasciculatum California Buckwheat 8 65/10
Lasthenia glabrata Goldfields 2 85/90
Lupinus succulentus Arroyo Lupine 4 85/90
Eriophyllum confertiflorum | Golden Yarrow 3 60/30
Salvia apiana White Sage 4 30/70
Sisyrinchium bellum Blue-Eyed Grass 1 75195
Diplacus longiflor-us Monkey Flower 2 5512
Salvia mellifera Black Sage 4 50170
Nassella pulchra Purple Needlegrass 2 70/60
Bromus arizonicus Cucamonga Brome 5 95/80
Melica california California Melic 3 90/60

Total Pounds Per Acre 55

¢ Fiber mulch at a rate of 2,000 pounds per acre.
s Organic soil stabilant (tackifier) at a rate of 140 pounds per acres.

The fiber mulch shall be a specifically prepared virgin wood cellulose fiber, which
has been thermomechanically processed for specific use as hydromulch. The fiber
mulch shall also contain non-toxic green dye to provide a gage for metering of
material over ground surfaces. The tackifier shall be a non-toxic commercial product
typically used for binding soil and mulch in erosion control seeding operations. The
hydroseeding shall be performed from late October to late November before the start
of the winter rainy season

Field Quality Control

The following activities will be performed by IT during the site restoration process:

Visual inspections will be performed to verify that proper amount of compost
(based on number of truck loads and surface area), gypsum, and fertilizer are
applied and that they are thoroughly mixed with the upper six inch of backfill soil.

Visual inspection of the hydroseeding process to verify that the proper amount of
cach of the components is applied.




» Document the visual inspection and all field activities in details. Take
photographs as required to show the field conditions before, during, and after the
revegetation effort.

Compile field documentation into the final site closure as-built report as required.
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Data Summary and Evaluation — IR Site 2A Remedial Action Confirmation Sampling Results
E.1 Introduction

This report addresses the validity and quality of the data collected for the soil remedial excavation activity
at Operable Unit (OU) 3, IR Site 2A located at Marine Corps Base (MCB) Camp Pendleton, San Diego
County, California. Pesticides and metals analytical data for were reviewed and validated in accordance
with a modified outline of the United States Environmental Protection Agency (US EPA) National
Functicnal Guidelines for Inorganic and Organic Data Review, December, 1994 The National Functional

Guidelines, which are an outcome of the CERCLA and the CLP, were used as a framework for the
validation of data generated using SW846 methodology

Laboratory data were subjected to a four-stage process of evaluation that included completeness checks,
verification of hard copy and electronic results, third-party validation of the data, and final evaluation
based on the best judgment of the project chemist

The data from all final perimeter (wall) samples collected in March 1999 and from all final floor
confitmation samples collected between July and November 1999 were validated based on Level C or
Level D (NFESC, 1996) guidelines Organic data were validated against the following criteria:

holding times

initial and continuing calibrations

method blanks

surrogate recoveries

matrix spike/matrix spike duplicate (MS/MSD) recoveries and relative percent difference
{RPD)

laboratory control sample/laboratory control sample duplicate (LCS/LCSD) recoveries
and RPD

DDT breakdown

duplicate ficld sample RPD

result forms and laboratory logs

field and quality control sample raw data (I evel D only)

L ] # & o 9

Inorganic data were validated against the following criteria:

holding times

initial and continuing calibrations

method blanks, initial and continuing blanks

interference check standards A and B

matrix spike/matrix spike duplicate (MS/MSD) recoveries and relative percent difference

(RPD)

» laboratory control sample/laboratory control sample duplicate (LCS/LCSD) recoveries
and RPD

s  serial dilution spike recoveries

o  duplicate field sample RPD

e  result forms and laboratory logs

e field and quality control sample raw data (Level D only)

The laboratory was instructed to prepare data packages such that 90% met Level C requirements and 10%
met Level D requirements

Data qualification was based on the field and analytical protocols detailed in the Draft Final Remedial
Design and Remedial Action Work Plan, Marine Corps Base Camp Pendleton California (OHM May
1999) Pertinent data qualifiers are defined as follows:

EFA West Contract No N62474-98-D-2076, CTO 0GRO Remedial Action Report ~ IR Site 2A
iT Project No 829771 l Revision 0, September 2002



U: Analyte was analyzed for but not detected at or above the listed limit of detection

I: Analyte detected with uncertainty in the reported concentration
Ul Analyte was not detected with uncertainty in the reported detection limit
R: Data are unusable (i e, rejected)

Pertinent sample results and their associated data qualifiers are presented in Table E-1 and Table E-2 of
this report Analytical services were provided by Applied Physics and Chemistry Laboratory in Chino,
California. Data validation was performed by Laboratory Data Consultants, Inc, in Carlsbad, California.

Although the QAPP lists EPA Method 7060A as the method for analyzing arsenic, the laboratory used
EPA Method 6010A, which is a procedurally and technically satisfactory method Furthermore, the level
of detection was not compromised by using Method 6010A.

Results were reported to the method detection limit (MDL) or insttument detection limit (IDL), rather than
the reporting limit (RL), for some of the analytes to help meet Preliminary Remediation Goals {PRGs).
Results that are reported between the RL and the IDL {or MDI ) have been assigned a “T” footnote Those
analytes that were reported to the IDL are antimony and thallium and those analytes reported to the MDL
are 4,4’-DDD and 4,4’-DDE

E.2 Analytical Quality Control Program

This section provides a description of the field and laboratory quality control (QC) sample results, which
were used to evaluate precision, accuracy, representativeness, completeness, and comparability (PARCC)

Precision

Precision was evaluated based on results from QC samples collected in the field and on results fiom QC
samples generated in the laboratory Analytical precision is assessed by calculating the RPDs of the
LCS/LCSD and the MS/MSD  Total precision, which 1s a measure of variability as a function of field and
analytical procedures, is assessed by calculating the RPD of the field duplicate samples The RPD for
MS/MSD or duplicate samples is not calculable when one or both results were not detected

The precision 1esults for all samples were within the required QC limits with the following exceptions:

Sample/Duplicate Analyte RPD (%)
19739-412/413 coppet 51
lead 70
19736-736/737 4,4-DDE 84
19739-831/832 arsenic 99
cadmium 74
chromium 56
copper 45
lead 40
molybdemim 117
zine 66
Accuracy

Accuracy was evaluated based on the percent recovery of spiked analytes at known concentrations in
MS/MSDs and LCS/LCSDs In addition, evaluation of the initial and continuing calibration results
provided information on analytical accuracy

EFA West Contract No N62474-98-D-2076, CTO 0080 Remedial Action Report — [R Site 2A
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Accuracy for all samples were within the required QC limits with the following exceptions:

¢  Percent recoveries of antimony, baitum, chromium, cobalt, copper, lead, manganess and zinc in
the MS/MSD linked with the laboratory batch including samples 2A-1102, 2A-1101, 2A-1100,
2A-1099, 2A-1098, 2A-1096 and 2A-1095 were outside the QC acceptance limits However, the
percent recoveries of analytes in question in the assoctated LCS/LCSD were within the QC
acceptance limits indicating acceptable batch accuracy and therefore the affected result was not
qualifted

Representativeness
Representativeness is a qualitative parameter that is described by the degree of accuracy and precision of

the sample data and their reflection on the environment from where the samples were collected, conditions
present during sample collection, or the attributes of a sample population.

The data presented in Table E-1 and Table E-2 of this report were found to be representative

Completengss
Completeness is determined by calculating the number of valid measurements (or results) for each matrix

and analyte combination. (A valid result is one that has not been “R” qualified) The formula for
completeness is the number of valid measurements divided by the total number of measurements
multipiied by 100. A particular set of data is considered complete if, at a minimum, 90% of soil samples or
95% of'aqueous samples meet the completeness criterion.

The data presented in Table E-1 and Table E-2 of this report were found to be complete .

Comparability
To ensure comparability, the Work Plan detailed specific procedures for both field and laboratory

activities, Furthermore, the Work Plan required the laboratory to reference US EPA analytical methods,
and all soil samples were reported on a dry weight basis.

No significant deviations from standard analytical protocols were reported by the laboratory

E.3 Summary

The data associated with the excavation activities at Site 2A at MCB Camp Pendleton described in this
tepott are usable and acceptable as qualified Overall precision and accuracy objectives were met. The
analytical results with their associated qualifiers are summarized in Table E-1 and Table E-2

EFA West Contract No N62474-98-D-2076, CTO 0080 Remedial Action Report — IR Site 2A
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s o B UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
M% REGION IX

:(f 75 Hawthorne Street

San Francisco, CA 94105

April 3, 2003

Nr. Mike Bilodeau

Project Manager

Southwest Division Naval Facilities
Engineering Command

1220 Pacific Highway, (Code 532.MB)
San Diego, CA. 92132-5190

APPROVAL OF REMEDIAL ACTION SITE CLOSURE REPORT, OPERABLE UNIT 3,
INSTALLATION RESTORATION SITE 2A 14 AREA GREASE DISPOSAL PIT, MARINE
CORP BASE CAMP PENDLETON, CALIFORNIA

Dear Mr. Bilodeau:

The United States Environmental Protection Agency (USEPA) has reviewed the above
referenced document and finds our comments have been addressed and we therefore have no
further comments.

We wish to thank the Marine Corps for the opportunity to participate in this project and
look forward to continued success in the environmental remediation projects at the Camp. If'you
have questions regarding this letter feel free to contact me at (415) 972-3007.

Sincerely,
%M@sz /@2_&/____,_{ -
Martin Hausladen -

Remedial Project Manager



cc:

Department of Toxic Substances Control
Attn: Mr. Tayseer Mahmoud

5796 Corporate Ave.

Cypress, CA 90630

California Regional Water Quality Control Board
San Diego Region

Attn: Ms. Beatrice Griffey

9174 Sky Park Court, Suite 100

San Diego, Ca 92123-4340

Office of the Chief of Staff - Envirnomental Security
Engineering Department

Attn: Ms. La Rae Landers

P.O. Box 555008, U.S. Marine Corps Base

Camp Pendleton, CA 92055-5008



L California Regional Water Quality Control Board
v San Diego Region

¥ -ston H. Hickox Gray Davis
scretary for Internet Address: http/www swreh ca gov/rwgeb9/ Gozemor

nvironmental 9174 Sky Park Court. Suite 100, San Diego. California 92123
Protection Phone (858) 467-2952 » FAX (858) 571-6972

January 17, 2003

Department of the Navy

Southwest Division Naval Facilities Engineering Command (SWD!V)
Attn: Mr. Michael Bilodeau

1220 Pacific Highway

San Diego, California 92132-5190
File No. 30-0456.05

Dear Mr. Bilodeau:

SUBJECT: DRAFT REMEDIAL ACTION SITE CLOSURE REPORT, OPERABLE
UNIT 3, INSTALLATION RESTORATION SITE 2A, 14 AREA GREASE DISPOSAL
PIT, MARINE CORPS BASE, CAMP PENDLETON, CALIFORNIA

The Regional Water Quality Controt (San Diego, RWQCB) has reviewed the above
referenced document (Report) prepared by IT Corporation, and dated November 8,
2002. The Report presents an overview of site investigation, remedial, and restoration
activities conducted at Installation Restoration (IR) Site 2A to eliminate conditions that
pose a threat to human health and the environment. Remedial activities at IR Site 2A
were conducted July 6, 1999 through November 12, 1999, and restoration and
revegetation activities were conducted June 26, 2000 through October 2000

The Report is a well-written, formatted, and organized document that contains alf the
pertinent information necessary for review. Based on current site conditions, the
consultant concludes and recommends the following:

» Site 2A has been remediated in accordance with the QU 3 ROD,

» Site 2A conditions no fonger pose a threat to human health or the environment,
and

» long term posiclosure operation, menitoring, or maintenance is not required at
Site 2A.

Based on the Report, it appears that the consultant’s conclusions and recommendation
are correct and appropriate. Additionally, based on the quality of the document, the
generation and submittal of a draft final version of the Report does not seem to be
warranted. '

If you have any questions regarding this letter, | may be reached by phone at (858} 467-
2728 or by electronic mail at grifb@rb9. swrcb.ca.gov.

California Environmental Protection Agency

The energy challenge facing Californic is real Every Californian needs to take immediate action to reduce energy consumption For a list of
simple ways you can reduce demand and cut your energy costs see our Web-site at http ffwww swrcb ca gov

Recvcled Paper
LA



Mr, Bilodeau -Page 2of2-
IR Site 2A Closure Report
Marine Corps Base Camp Pendleton

Sincerely,

Beatrice Griffey, M.Sc., RG
Associate Engineering Geologist
Site Mitigation and Cleanup Unit

BGijpa;bg C:\Facilities\Camp Pendletor\CERCLA Prgrm\Various Reports\Closure Reports\Site 1F doc

Cec:

U.S. Environmental Protection Agency, Region 9
Attn: Mr. Martin Hausladen

75 Hawthorne St.

San Francisco, CA 94105-3901

Department of Toxic Substances Control
Atin; Mr. Tayseer Mahmoud

5796 Corporate Ave.

Cypress, CA 90630

Office of the Chief of Staff - Environmental Security
Engineering Department

Attn: Ms. La Rae Landers

P.O. Box 555008, U.S. Marine Corps Base

Camp Pendieton, CA 92055-5008

IT Corporation

Attn: Mr. Max Pan
13347 Michelson Drive, Suite 200
Irvine, CA 92612-1692

California Environmental Protection Agency

% Recvcled Paper

January 17, 2003



P.81-82

Q Department of Toxic Substances Control

Edwin F. Lowry, Director
579€ Corporate Avenue

Winston H, Hickox Cypress, Califomnia 90630 g::}érii‘?s
Agenicy Secretary
Zalifornia Environmental

Protection Agency

January 13, 2003

Mr. Mike Bilodeau

Southwest Division Naval Facilities
Engineering Command 3

1220 Pacific Highway, (Code 532. MB)
San Diego, California 92132-5190

APPROVAL OF DRAFT REMEDIAL ACTION SITE CLOSURE REPORT FOR SITE 2A,
FORMER GREASE DISPOSAL PIT, OPERABLE UNIT 3, MARINE CORPS BASE

CAMP PENDLETON
Dear Mr. Biiodeau:

The Department of Toxic Substances Control (DTSC} has reviewed the above subject
document dated November 2002, prepared by IT Comoration. The report documents
the remedial action activities, site backfilling and restoration activities, and confirmation
sampling conducted at Instaliation Restoration (IR) Site 2A, 14 Area Grease Disposal
Pit, at Marine Corps Base Camp Pendleton. The volume of bum debris and
.contaminated soil removed from the site was approximately 28,341 cubic yards and
was transported to and disposed of at the Corrective Action Management Unit located
at IR Site 7, Box Canyon Landiill,
Based on the resuits of the confirmation sampling, the remedial action met the
remediation standards specified in the Operable Unit 3 Record of Decision. DTSC
agrees with the conclusions and recommendation of the report and we hereby approve
it. The site is now considered closed and no long term operation, monitoring, or

maintenance is needed.

The energy challengs facing Callforniz is rsal. Evory Callfomian nseds fo take immediate action ta redice ensmy consimption.
fror a list of simple ways you can reducs demand and cut your snergy costs, see our Wab-site ot WWw._gisc.ca. gov.
: @ Printed on Recycled Paper



Mr. Mike Bilodeau
January 13, 2003
Page 2

P.B2/32

We look forward to working with you to expedite the investigation and cleanup of the
sites. If you have any questions, please call Mr. Tayseer Mahmoud, Remedial Project
Manager, at (714) 484-5419,

/
ohn E, Scan , Chief

A

—H__’\‘.‘
-

Office of Military Facilities
Southemn California Operations

ccr

Ms. Beatrice Griffey

Project Manager

San Diego Regional Water Quality Control Board
9174 Sky Park Court, Suite 100

San Diego, California 92123-4340

Mr. Martin Hausladen

Remedial Project Manager

U.S. Environmental Protection Agency, Region 1X
75 Hawthome Street

San Francisco, California 94105-3901

Ms. La Rae Landers

Office of Chief of Staff - Environmental Security
P.O. Box 555008

U.S. Marine Comps Base

Camp Pendleton, Califomia 92055-5008

TOTAL FP.82
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